

Annexure-1**State Procurement Activities Data Sheet under STRIVE****Table 1: Contracts awarded under the Program component in 2020-21:**

(Enter dates for EOI issuance and Contract Effectiveness. This will help to identify any delays in the procurement cycle and address the challenges.)

S.No.	Name of Procuring Entity	Results Area of Program	Description of Contract	Method of Procurement/Selection	Date of EOI/IFB Issuance	Date of Contract Signature	Date of Contract Effectiveness	Value of Contract [INR]
1	Govt ITI, Dindigul	RA 1	EOI not invited	NA	NA	NA	NA	NA
2	Govt ITI, Cuddalore	RA 1	EOI not invited	NA	NA	NA	NA	NA
3	Govt ITI, Ambattur	RA 1	EOI not invited	NA	NA	NA	NA	NA
4	Govt ITI, Namakkal	RA 1	EOI not invited	NA	NA	NA	NA	NA
5	Govt ITI, Trichy	RA 1	EOI not invited	NA	NA	NA	NA	NA
6	Govt ITI, Salem	RA 1	EOI not invited	NA	NA	NA	NA	NA
7	Govt ITI, Chinglepet	RA 1	EOI not invited	NA	NA	NA	NA	NA
8	Govt ITI, Coimbatore	RA 1	EOI not invited	NA	NA	NA	NA	NA
9	Govt ITI, Madurai	RA 1	EOI not invited	NA	NA	NA	NA	NA
10	Govt ITI, Perambalur	RA 1	EOI not invited	NA	NA	NA	NA	NA
11	Govt ITI, Sivagangai	RA 1	EOI not invited	NA	NA	NA	NA	NA
12	Govt ITI, Virudhunagar	RA 1	EOI not invited	NA	NA	NA	NA	NA
13	Govt ITI, Tuticorin	RA 1	EOI not invited	NA	NA	NA	NA	NA
14	PAC Ramasamy Raja Pvt ITI, Ariyalur	RA 1	EOI not invited	NA	NA	NA	NA	NA
15	Ramco Pvt ITI, Rajapalayam	RA 1	EOI not invited	NA	NA	NA	NA	NA
16	Don Bosco Pvt ITI, Lalgudi, Trichy	RA 1	EOI not invited	NA	NA	NA	NA	NA
17	SAMC, Chennai 32	SAMC	EOI not invited	NA	NA	NA	NA	NA
18	SPIU, Chennai 32	SPIU	EOI not invited	NA	NA	NA	NA	NA
19	SPIU, Chennai 32	RA 2	EOI not invited	NA	NA	NA	NA	NA

Sd/...

Additional Director (SPIU)

Table 2: Status of items presently under procurement for the Program component (If any)

(Enter all dates that are applicable)

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
1	Govt ITI, Dindigul	RA 1	Package No. 1 : - Machineries for the trades of Turner, Welder & Wireman	LTS	9.37	NA	04.12.2020	-	-	21.12.2020	-
		RA 1	Package No : 2 Machineries for the Trades MRAC, Turner & Electrician	LTS	9.18	NA	04.12.2020	-	-	21.12.2020	-
		RA 1	Package No : 2 Machineries for the Trades MRAC, Turner & Electrician	LTS	0.39	NA	04.12.2020	-	-	21.12.2020	-
		RA 1	Package No: 3 Machineries for the Trade Turner, Welder & Machinist & RAC'T	LTS	11.23	NA	04.12.2020	-	-	21.12.2020	-
		RA 1	Package No. 6 : - Equipments of the Trade MMV, Machinist & RAC'T	LTS	4.51	NA	26.11.2020	-	-	14.12.2020	-
		RA 1	Package No. 6 : - Equipments of the Trade MMV, Machinist & RAC'T	LTS	1.28	NA	26.11.2020	-	-	14.12.2020	-
		RA 1	Package No. 6 : - Equipments of the Trade MMV, Machinist & RAC'T	LTS	1.16	NA	26.11.2020	-	-	14.12.2020	-
		RA 1	Package No. 7 :- Measuring Instrument for the Trade of Turner, Welder & MMV	LTS	1.08	NA	26.11.2020	-	-	14.12.2020	-
		RA 1	Package No. 7 :- Measuring Instrument for the Trade of Turner, Welder & MMV	LTS	3.42	NA	26.11.2020	-	-	14.12.2020	-
		RA 1	Package No. 7 :- Measuring Instrument for the Trade of Turner, Welder & MMV	LTS	0.90	NA	26.11.2020	-	-	14.12.2020	-
		RA 1	Package No. 4 : - ICT Infrastructure (Computer, Printers, Projector, Photocoier, Wifi Rooter, Online UPS)	Direct	8.40	NA	04.01.2021	-	-	20.01.2021	-
		RA 1	STEEL ALMIRAGHS	Direct	2.80	NA	18.11.2020	-	-	18.11.2021	-
		RA 1	Package No. 5 : - Hand Tools For Trade Fitter, Turner, Welder, Machinist & RAC'T	LTS	3.48	NA	28.06.2021	-	-	14.07.2021	-
		RA 1	Package No. 5 : - Hand Tools For Trade Fitter, Turner, Welder, Machinist & RAC'T	LTS	1.93	NA	28.06.2021	-	-	14.07.2021	-
RA 1	Package No. 5 : - Hand Tools For Trade Fitter, Turner, Welder, Machinist & RAC'T	LTS	7.80	NA	28.06.2021	-	-	14.07.2021	-		

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
2	Govt ITI, Cuddalore	RA 1	STR/CUD/1860/P2/2020	LTS	6.88	NA	22.10.2020	20.11.2020	3.12.2020	4.1.2021	2 Months
		RA 1	STR/CUD/1862/P2/2020	LTS	3.45	NA	22.10.2020	20.11.2020	3.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1863/P2/2020	LTS	7.75	NA	22.10.2020	20.11.2020	3.12.2020	4.1.2021	2 Months
		RA 1	STR/CUD/1865/P2/2020	LTS	3.77	NA	22.10.2020	20.11.2020	3.12.2020	4.1.2021	2 Months
		RA 1	STR/CUD/1866/P2/2020	LTS	3.22	NA	22.10.2020	20.11.2020	3.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1867/P2/2020	LTS	3.91	NA	22.10.2020	20.11.2020	3.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1868/P2/2020	LTS	8.85	NA	9.11.2020	25.11.2020	18.12.2020	4.1.2021	2 Months
		RA 1	STR/CUD/1870/P2/2020	LTS	5.92	NA	9.11.2020	25.11.2020	18.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1871/P2/2020	LTS	4.57	NA	9.11.2020	25.11.2020	18.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1872/P2/2020	LTS	5.90	NA	9.11.2020	25.11.2020	18.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1873/P2/2020	LTS	5.00	NA	9.11.2020	25.11.2020	18.12.2020	4.1.2021	1 Month
		RA 1	STR/CUD/1874/P2/2020	LTS	8.38	NA	9.11.2020	25.11.2020	18.12.2020	4.1.2021	1 Month
3	Govt ITI, Ambattur	RA 1	Package Number 1 STR20-21/AMBATTUR/File No.1319/AC (Trades: D'M CIVIL)	LTS	2.00	01.09.2021	01.09.2021	02.09.2021	02.09.2021	-	-
		RA 1	Package Number 2 STR20-21/AMBATTUR/File No.1320/Books	LTS	1.20	-	-	-	-	-	-
		RA 1	Package Number 3 STR20-21/AMBATTUR/File No.1321/Computer (Trades: IM,ICTSM,D'M Civil,ICT)	Direct - Elcot	12.38	22.01.2021	22.01.2021	05.02.2021	05.02.2021	09.06.2021	
		RA 1	Package Number 4 STR20-21/AMBATTUR/File No.1322/Equipment (Trades: IM,Electrician,Fitter,D'M Civil)	LTS	15.87	16.12.2020	16.12.2020	02.02.2021	02.02.2021	23.07.2021	
		RA 1	Package Number 5 STR20-21/AMBATTUR/File No.1323/Furniture (Trades: Instrument Mechanic,D'M Civil)	Direct - TANSI	1.10	19.08.2021	19.08.2021	02.09.2021	02.09.2021	-	-
		RA 1	Package Number 6 STR20-21/AMBATTUR/File No.1324/Instrument (Trades: Electrician,D'M Civil)	LTS	1.55	26.08.2021	26.08.2021	14.09.2021	14.09.2021	-	-

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
3	Govt ITI, Ambattur	RA 1	Package Number 7 STR20-21/AMBATTUR/File No.1325/Software (Trades: ICTSM,D'M Civil)	Direct - Elcot	2.58	22.01.2021	22.01.2021	05.02.2021	05.02.2021	09.06.2021	
		RA 1	Package Number 8 STR20-21/AMBATTUR/File No.1326/Tools (Trades: Instrument Mechanic,Electrician)	LTS	1.47	02.02.2021	02.02.2021	25.02.2021	25.02.2021	16.07.2021	
		RA 1	Package Number 9 STR20-21/AMBATTUR/File No.1348/InteractiveBoard	Direct - Elcot	2.49	22.01.2021	22.01.2021	-	-	-	
		RA 1	Package Number 10 STR20-21/AMBATTUR/File No.1349/InternetConnection	Direct - Elcot	0.10	-	-	-	-	-	
		RA 1	Package Number 11 STR20-21/AMBATTUR/File No.1350/Plotter	Direct - Elcot	2.00	22.01.2021	22.01.2021	05.02.2021	05.02.2021	09.06.2021	
		RA 1	Package Number 12 STR20-21/AMBATTUR/File No.1351/Printer	Direct - Elcot	2.25	22.01.2021	22.01.2021	05.02.2021	05.02.2021	09.06.2021	
		RA 1	Package Number 13 STR20-21/AMBATTUR/File No.1352/Server	Direct - Elcot	3.50	22.01.2021	22.01.2021	05.02.2021	05.02.2021	09.06.2021	
		RA 1	Package Number 14 STR20-21/AMBATTUR/File No.1353/UPS	Direct - Elcot	3.00	22.01.2021	22.01.2021	05.02.2021	05.02.2021	09.06.2021	
		RA 1	Package Number 15 STR20-21/AMBATTUR/File No.1354/Hydraulic	LTS	7.00	26.08.2021	26.08.2021	13.09.2021	13.09.2021	-	-
		RA 1	Package Number 16 STR20-21/AMBATTUR/File No.1355/Motor	LTS	2.10	16.12.2020	16.12.2020	02.02.2021	02.02.2021	03.08.2021	
		RA 1	Package Number 17 STR20-21/AMBATTUR/File No.1356/Pneumatic	LTS	6.50	16.12.2020	16.12.2020	02.02.2021	02.02.2021	06.08.2021	
		RA 1	Package Number 18 STR20-21/AMBATTUR/File No.1357/TotalStation	LTS	13.71	26.08.2021	26.08.2021	13.09.2021	13.09.2021	-	-

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
4	Govt ITI, Namakkal	RA 1	DESKTOP COMPUTER (WIFI DONGLE, ANTIVIRUS AND WINDOWS 10 PROFESSIONAL)	ELCOT	9.60	NA	04.12.2020	11.12.2020	12.01.2021	-	30 Days
		RA 1	AIR CONDITIONERS	GeM	5.28	NA	30.12.2020	09.01.2021	09.01.2021	-	30 Days
		RA 1	LAPTOP & PROJECTOR	GeM	2.40	NA	02.02.2021	02.02.2021	02.02.2021	-	30 Days
		RA 1	COMPUTER & PRINTER TABLE	ELCOT	1.20	NA	04.12.2020	11.12.2020	12.01.2021	-	30 Days
		RA 1	NETWORK ACCESSORIES	ELCOT	2.51	NA	04.12.2020	11.12.2020	12.01.2021	-	30 Days
		RA 1	ANTIVIRUS	ELCOT	0.25	NA	04.12.2020	11.12.2020	12.01.2021	-	30 Days
		RA 1	ONLINE UPS	ELCOT	4.40	NA	04.12.2020	11.12.2020	12.01.2021	-	30 Days
5	Govt ITI, Trichy	RA 1	S.S & S C CENTRE LATHE (ALL GEARED TYPE)	LTS	26.51	NA	08.03.2021	-	-	08.06.2021	-
		RA 1	TOOL & CUTTER GRINDER	LTS	7.02	NA	17.02.2021	-	-	08.06.2021	-
		RA 1	PILLAR TYPE DRILL 0-25mm CAPACITY	LTS	2.15	NA	18.06.2021	-	-	03.08.2021	-
		RA 1	RADIAL DRILLING MACHINE	LTS	11.80	NA	08.03.2021	-	-	08.06.2021	-
		RA 1	PEDESTAL GRINDER (DOUBLE ENDED)	LTS	NA	NA	21.09.2021	-	-	Nil	-
		RA 1	SURFACE GRINDING MACHINE	LTS	6.62	NA	18.06.2021	-	-	10.08.2021	-
		RA 1	CYLINDRICAL GRINDING MACHINE	LTS	11.27	NA	18.06.2021	-	-	10.08.2021	-
		RA 1	1. VERNIER HEIGHT GAUGE 300mm 2. DIGITAL MICROMETER 0-25mm	LTS	0.63	NA	2. 25.02.2021	-	-	2. 03.03.2021	-
		RA 1	BENCH DRILLING MACHINE (0-12 mm)	LTS	NA	NA	Nil	-	-	Nil	-
		RA 1	DIESEL ENGINE CRDI-4 STROKE	LTS	7.08	NA	18.06.2021	-	-	10.08.2021	-
		RA 1	A)HYDRAULIC JACK HI – LIFT TYPE 3 TONNE B)HYDRAULIC JACK HI – LIFT TYPE 5 TONNE CAPACITY	LTS	0.38	NA	17.02.2021	-	-	02.03.2021 05.03.2021	-
RA 1	A) ALL IN ONE COMPUTER (Desktop computer, M920z Ci7 8700-16GB-1 TB HDD - 23.8- Win10P-5yr M920c B) LCD PROJECTOR C) PROJECTOR SCREEN	Direct	3.40	NA	08.01.2021	-	-	13.01.2021	-		
RA 1	BOOKS AND LEARNING MATERIALS	Direct	0.36	NA	05.08.2021	-	-	22.09.2021	-		

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
6	Govt ITI, Salem	RA 1	CENTRE LATHE	LTS	25.00	NA	01.12.2020	18.12.2020	18.12.2020	05.05.2021	165 Days
		RA 1	CNC LATHE	LTS	25.00	NA	07.05.2021	11.06.2021	11.06.2021	12.08.2021	60 Days
		RA 1	AIRLESS SPRAY GUN UNIT	LTS	2.15	NA	14.09.2021	04.10.2021	04.10.2021	21.10.2021	60 Days
		RA 1	PEDESTAL GRINDING MACHINE & SURFACE GRINDING MACHINE	LTS	10.19	NA	14.09.2021	04.10.2021	04.10.2021	21.10.2021	60 Days
		RA 1	BOOKS	LTS	2.78	NA	Re-Tender	-	-	21.10.2021	30 Days
7	Govt ITI, Chenglepet	RA 1	ICT, Library	ELCOT	3.19	NA	11.11.2020	-	-	18.12.2020	18.03.2021
		RA 1	Welder,MMV, M. Diesel	LTS	1.72	NA	24.10.2020	25.11.2020	25.11.2020	21.12.2020	20.01.2021
		RA 1	WIREMAN	LTS	1.25	NA	24.10.2020	25.11.2020	25.11.2020	21.12.2020	20.01.2021
		RA 1	LIBRARY	NIMI	0.47	NA	23.12.2020	-	-	30.12.2020	20.01.2021
		RA 1	FURNITURE	TANSI	2.63	NA	17.12.2020	-	-	01.05.2021	03.09.2021
		RA 1	Turner	LTS	19.97	NA	24.02.2021	07.05.2021	07.05.2021	29.07.2021	30.08.2021
		RA 1	MACHINIST	LTS	24.98	NA	5.5.2021	02.07.2021	02.07.2021	08.09.2021	9.10.2021
		RA 1	MACHINIST	LTS	11.59	NA	10.8.2021	06.09.2021	06.09.2021	13.09.2021	14.10.2021
8	Govt ITI, Coimbatore	RA 1	1. CGM- Hand tools	LTS	1.07	NA	23.12.20	23.01.21	23.01.21	23.03.21	-
		RA 1	2. CGM- Instruments	LTS	0.78	NA	23.12.20	23.01.21	23.01.21	23.03.21	-
		RA 1	3.CGM- Cutting Tools	LTS	0.71	NA	23.12.20	23.01.21	23.01.21	23.03.21	-
		RA 1	4. CGM- Hydraulic equipments	LTS	1.78	NA	18.11.20	23.01.21	23.01.21	23.03.21	-
		RA 1	5.CGM-Flow control	LTS	9.36	NA	18.11.20	23.01.21	23.01.21	23.03.21	-
		RA 1	9. CGM -Power	LTS	2.57	NA	25.11.20	23.01.21	23.01.21	23.03.21	-
		RA 1	CGM-Equipments for R&AC	LTS	10.37	NA	15.02.21	27.01.21	15.02.21	23.02.21	-
		RA 1	CGM-Drilling machine	LTS	8.04	NA	15.02.21	27.01.21	15.02.21	23.02.21	-
		RA 1	CGM - Power saw	LTS	5.55	NA	15.02.21	27.01.21	15.02.21	23.02.21	-
		RA 1	IT-Ites	ELCOT	3.55	NA	12.02.21	07.01.21	-	23.02.21	-
		RA 1	CGM- Furniture	TANSI	2.25	NA	05.02.21	07.01.21	-	23.02.21	-

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
9	Govt ITI, Madurai	RA 1	IV Work Bench 6727/B2/20	LTS	11.94	NA	02.12.20	15.01.21	15.01.21	-	-
		RA 1	VI MRA/C Machinaries 6729/B2/20	LTS	4.50	NA	16.11.20	03.12.20	03.12.20	-	-
		RA 1	VII Field Tecnician 6730/B2/20	LTS	2.67	NA	30.11.20	16.12.20	16.12.20	-	-
		RA 1	VIII Welding 6731/B2/20	LTS	5.54	NA	30.11.20	16.12.20	16.12.20	-	-
		RA 1	IX Turner 6732/B2/20	LTS	4.15	NA	24.11.20	11.12.20	11.12.20	-	-
		RA 1	X MRA/C Equipments 6733/B2/20	LTS	6.82	NA	16.11.20	03.12.20	03.12.20	-	-
		RA 1	XI ICT 6734/B23/20	LTS	7.00	NA	-	-	-	-	-
		RA 1	XII ICT 6735/B2/20	LTS	8.30	NA	-	-	-	-	-
		RA 1	Minor Civil Works	LTS	2.70	NA	-	-	-	-	-
		RA 1	Purchase of Book	LTS	9.15	NA	-	-	-	-	-
		RA 1	I. Furniture 6724/B2/20	LTS	4.91	NA	-	-	-	-	-
		RA 1	V Electrical Machinaries 3728/B2/20	LTS	-	NA	-	-	-	-	-
10	Govt ITI, Perambalur	RA 1	ICT	ELCOT	6.11	NA	2.12.2020	-	-	18.12.2020	18.03.2021
		RA 1	LIBRARY	NIMI	0.20	NA	2.12.2020	25.11.2020	25.11.2020	21.12.2020	20.01.2021
		RA 1	WELDER	LTS	3.16	NA	23.10.2020	25.11.2020	25.11.2020	21.12.2020	20.01.2021
		RA 1	MMV	LTS	0.83	NA	20.01.2021	-	-	30.12.2020	20.01.2021
		RA 1	MMV	LTS	1.37	NA	16.02.2021	-	-	01.05.2021	03.09.2021
		RA 1	ELECTRICAN	LTS	1.12	NA	09.01.2021	07.05.2021	07.05.2021	29.07.2021	30.08.2021
		RA 1	EEE	LTS	3.21	NA	09.01.2021	02.07.2021	02.07.2021	08.09.2021	9.10.2021
		RA 1	FITTER	LTS	9.66	NA	09.01.2021	06.09.2021	06.09.2021	13.09.2021	14.10.2021

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
11	Govt ITI, Sivagangai	RA 1	Package No -1 Package Name- Computer Laptop and Accessories	Direct	8.23	NA	04.05.2021	05.05.2021	05.05.2021	06.05.2021	-
		RA 1	Package No -2 Package Name- Printer and Projector	Direct	3.50	NA	04.05.2021	05.05.2021	05.05.2021	06.05.2021	-
		RA 1	Package No - 3 Package Name- Furnitures	Direct	3.07	NA	04.05.2021	06.05.2021	06.05.2021	06.05.2021	-
		RA 1	Package No - 4 Package Name- Measuring Instrument	LTS	0.36	NA	25.01.2021	18.02.2021	18.02.2021	09.03.2021	1 Month
		RA 1	Package No - 5 Package Name- Electrical Measuring Instruments	LTS	0.44	NA	15.06.2021	30.06.2021	30.06.2021	14.07.2021	1 Month
		RA 1	Package No - 6 Package Name- Home Appliances	GeM	1.85	NA	06.08.2021 07.08.2021	06.08.2021 07.08.2021	06.08.2021 07.08.2021	06.08.2021 07.08.2021	15 Days
		RA 1	Package No - 7 Package Name- Electrical Equipments	LTS	1.79	NA	17.06.2021	02.07.2021	02.07.2021	14.07.2021	1 Month
		RA 1	Package No - 8 Package Name- Electrical Machineries	LTS	2.77	NA	17.06.2021	05.07.2021	05.07.2021	14.07.2021	45 Days
		RA 1	Package No - 9 Package Name- Vehicle	GeM	2.50	NA	06.09.2021	-	-	-	-
		RA 1	Package No - 10 Package Name- Welding Machineries	GeM	2.24	NA	26.06.2021	12.07.2021	23.07.2021	25.07.2021	1 Month
		RA 1	Package No - 11 Package Name- Hand Tools	LTS	5.60	NA	18.06.2021	07.07.2021	07.07.2021	16.08.2021	1 Month
		RA 1	Package No - 12 Package Name- Pneumatics and Hydraulics	LTS	6.67	NA	-	-	-	-	-
12	Govt ITI, Virudhu nagar	RA 1	PROCUREMENT OF LATHE TOOLS	LTS	0.49	NA	16.08.2021	27.08.2021	27.08.2021	29.09.2021	30 Days
		RA 1	PROCUREMENT OF WIREMAN TOOLS	LTS	5.82	NA	17.08.2021	31.08.2021	31.08.2021	20.09.2021 to	30 Days
13	Govt ITI, Tuticorin	RA 1	STR/TUT/2074/PUR/2020	LTS	6.58	-	15.12.2020	14.03.2021	Nil	18.05.2021	17.04.2021
		RA 1	STR/TUT/2081/PUR/2020	LTS	19.14	-	15.12.2020	14.03.2021	Nil	18.05.2021	17.04.2021
		RA 1	STR/TUT/2082/PUR/2020	LTS	0.29	-	15.12.2020	14.03.2021	Nil	18.05.2021	17.04.2021
		RA 1	STR/TUT/2083/PUR/2020	LTS	8.66	-	15.12.2020	14.03.2021	Nil	18.05.2021	17.04.2021
		RA 1	STR/TUT/2084/PUR/2020	LTS	1.34	-	15.12.2020	14.03.2021	Nil	18.05.2021	17.04.2021
		RA 1	STR/TUT/2085/PUR/2020	LTS	0.70	-	15.12.2020	14.03.2021	Nil	18.05.2021	17.04.2021

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
14	Ramco Pvt ITI, Raja palayam	RA 1	STR / 2020 - 21 /RAMCO ITI / TOOLS / CNC (CAPITAL GOODS) / 3	LTS	0.10	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / ELECTRICIAN (POWER SECTOR) / 4	LTS	2.80	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / WIREMAN (POWER SECTOR) / 5	LTS	1.92	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / EM(Electronics & Hardware) / 6	LTS	2.98	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / FITTER (CAPITAL GOODS AND MANUFACTURING) / 7	LTS	7.44	NA	06.02.2021	25.02.2021	25.02.2021	24.04.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / MR&AC (CAPITAL GOODS & MANUFACTURING)/8	LTS	5.15	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / M.D (AUTOMOTIVE) /9	LTS	3.11	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / M.M.V (AUTOMOTIVE) /10	LTS	7.80	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020 - 21 /RAMCO ITI / EQUIPMENT / WELDER (CAPITAL GOODS AND MANUFACTURING) / 11	LTS	1.64	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-
		RA 1	STR / 2020-21 / RAMCO ITI / LIBRARY / 12	LTS	5.26	NA	06.02.2021	25.02.2021	25.02.2021	31.03.2021	-

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
15	PAC Ramasamy Raja Pvt ITI, Ariyalur	RA 1	ITES/COPA/1	LTS	0.05	NA	27-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	3.68	NA	27-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	0.11	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	0.02	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1	CG&M/MRAC/1A	LTS	1.13	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	0.97	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1		LTS	6.12	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1		LTS	2.97	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1	ALL/SC/3	LTS	16.04	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1		LTS	0.80	NA	06-05-2021	20-09-2021	20-09-2021	20-09-2021	
		RA 1		LTS	8.25	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	0.41	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1	ITES/COPA/3A	LTS	0.68	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	2.95	NA	30-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	1.19	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1	ITES/COPA/4	LTS	0.11	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	0.45	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1	EXG/TRADES/5B	LTS	3.72	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	1.13	NA	21-01-2021	17-04-2021	17-04-2021	17-04-2021	
		RA 1		LTS	1.84	NA	31-07-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1	EXG/TRADES/5C	LTS	1.00	NA	10-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1		LTS	1.17	NA	10-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1		LTS	1.79	NA	10-04-2021	27-09-2021	27-09-2021	27-09-2021	
		RA 1		LTS	4.03	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021	
RA 1	LTS	4.39		NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021			
RA 1	CG&M/MRAC/4	LTS	1.36	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021			
RA 1		LTS	0.58	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021			
RA 1	EXG/TRADES/5B	LTS	0.24	NA	09-04-2021	27-09-2021	27-09-2021	27-09-2021			
RA 1		LTS									

S No	Name of Procuring Entity	Result Area	Description of Procurement	Method of Procurement / Selection	Estimated Cost [in Lakh]	Date of EOI/IFB Issuance	Date of RFP issuance	Date of technical proposal opening	Date of financial proposal opening	Date of contract award decision	Duration of Contract
16	Don Bosco Pvt ITI, Trichy	RA 1	Updating tools for existing trades	LTS	15.65	NA	07-01-2021	25-02-2021	25-02-2021	-	-
		RA 1	Purchasing tools and equipments for new trades(Fitter)	LTS	9.34	NA	07-01-2021	25-02-2021	25-02-2021	-	-
17	SPIU	SPIU	Nil	NA	NA	NA	NA	NA	NA	NA	NA
18	SPIU	RA 2	CLOUD Service Hiring	Direct / BSNL	9.36	NA	14.07.2020	Feb-20	Feb-20	Feb-20	-
			CLOUD Service Hiring	Direct / TNSDC	29.46	NA	05.08.2020	05.08.2020	05.08.2020	05.08.2020	2020-2023
			Procurement of Computers, Laptop, Printers and other Accessories	Direct / ELCOT	45.89	NA	07.10.2020 & 17-12-2020	07.10.2020	07.10.2020	12.11.2020 & 17.12.2020	-
			Procurement of Hard Disk for NAS	Direct / ELCOT	2.96	NA	07.10.2020	07.10.2020	07.10.2020	11.11.2020	-
			Procurement of Hard Disk to Virtual class	Direct / ELCOT	0.11	NA	07.10.2020	07.10.2020	07.10.2020	31.12.2020	-
			Procurement of Computers and other required Accessories for setting up of language cum soft Skill lab	Direct / ELCOT	65.40	NA	10.11.2020	15.02.2021	15.02.2021	-	-
			Procurement of Interactive Flat Panel Display	GeM	1.14	NA	07.10.2020	07.10.2020	07.10.2020	12.10.2020	-
			Procurement of Movable Stand for Interactive Flat Panel Display	LTS	0.17	NA	15.12.2020	15.12.2020	15.12.2020	07.01.2021	-
			Procurement of Accessories and Net working	Direct / ELCOT	2.30	NA	28.07.2021	28.07.2021	28.07.2021	28.07.2021	-
			Procurement of Furniture	Direct / TANSI	0.98	NA	02.09.2021	02.09.2021	02.09.2021	02.09.2021	-
			Procurement of Furniture	Direct / TANSI	5.56	NA	02.09.2021	02.09.2021	02.09.2021	02.09.2021	-
Procurement of Furniture	GeM	2.87	NA	30.06.2021	30.06.2021	30.06.2021	30.06.2021	-			
19	SAMC	SAMC	Purchase of Office equipment and Stationaries	ELCOT / GEM	7.10	NA	-	-	-	-	-

Sd/...
Additional Director (SPIU)

Table 3: Implementing agency (IA) wise status update regarding publishing of procurement plans (PP) along with URL of the web page where it is published.

S No.	Name of Procuring Entity	Results Area of Program	PP published? (Yes/ No)	URL of published PP	CAN Published [Yes/No]	URL of published CAN
1	Govt ITI, Dindigul	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
2	Govt ITI, Cuddalore	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
3	Govt ITI, Ambattur	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
4	Govt ITI, Namakkal	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
5	Govt ITI, Trichy	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
6	Govt ITI, Salem	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
7	Govt ITI, Chengalpet	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
8	Govt ITI, Coimbatore	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
9	Govt ITI, Madurai	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
10	Govt ITI, Perambalur	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
11	Govt ITI, Sivagangai	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
12	Govt ITI, Virudhunagar	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
13	Govt ITI, Tuticorin	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
14	Ramco Pvt ITI, Rajapalayam	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
15	Don Bosco Pvt ITI, Lalgudi, Tric	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
16	PAC Ramasamy Raja Pvt ITI, Ariyalur	RA 1	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
17	SPIU	SPIU	No	-	No	No
18	SPIU	RA 2	Yes	https://skilltraining.tn.gov.in/DET/ra1.html	No	No
19	SAMC	SAMC	No	-	No	No

Sd/...
Additional Director (SPIU)