

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : Govt ITI, Ambattur**

**Annual Procurement Plan for Financial Year : 2020-21**

**Date of Approval of Annual Procurement Plan : 29.09.20**

**Approved By/Name of Approving Authority : SPIU behalf of State, TN**

SI No	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Result Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National / International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Package Number 1 STR20-21/AMBATTUR/File No.1319/AC (Trades: D'M CIVIL)	2.00	RA 1	GeM	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	yes	Yes	GeM	National	01.09.2021	-	30.12.2021	15.12.2021	1 month	30.12.2021
2	Goods	Package Number 2 STR20-21/AMBATTUR/File No.1320/Books	1.20	RA 1	LTS		No	No	LTS	National	-	-	30.12.2021	15.12.2021	1 month	30.12.2021
3	Goods	Package Number 3 STR20-21/AMBATTUR/File No.1321/Computer (Trades: IM,ICTSM,D'M Civil,ICT)	12.38	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	22.01.2021	-	31.08.2021	09.06.2021	1 month	31.08.2021
4	Goods	Package Number 4 STR20-21/AMBATTUR/File No.1322/Equipment (Trades: IM,Electrician,Fitter,D'M Civil)	15.87	RA 1	LTS		No	No	LTS	National	16.12.2020	-	30.09.2021	23.07.2021	1 month	30.09.2021

SI No	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Result Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National / International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
5	Goods	Package Number 5 STR20-21/AMBATTUR/File No.1323/Furniture (Trades: Instrument Mechanic,D'M Civil)	1.10	RA 1	Direct - TANSI	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	Direct - TANSI	National	19.08.2021	-	30.10.2021	15.10.2021	1 month	30.10.2021
6	Goods	Package Number 6 STR20-21/AMBATTUR/File No.1324/Instrument (Trades: Electrician,D'M Civil)	1.55	RA 1	LTS		No	No	LTS	National	26.08.2021	-	30.12.2021	15.12.2021	1 month	30.12.2021
7	Goods	Package Number 7 STR20-21/AMBATTUR/File No.1325/Software (Trades: ICTSM,D'M Civil)	2.58	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	22.01.2021	-	25.08.2021	09.06.2021	1 month	25.08.2021
8	Goods	Package Number 8 STR20-21/AMBATTUR/File No.1326/Tools (Trades: Instrument Mechanic,Electrician)	1.47	RA 1	LTS		No	No	LTS	National	02.02.2021	-	30.09.2021	16.07.2021	1 month	30.09.2021
9	Goods	Package Number 9 STR20-21/AMBATTUR/File No.1348/InteractiveBoard	2.49	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	22.01.2021	-	30.12.2021	15.12.2021	1 month	30.12.2021
10	Goods	Package Number 10 STR20-21/AMBATTUR/File No.1349/InternetConnection	0.10	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	-	-	30.12.2021	15.12.2021	1 month	30.12.2021
11	Goods	Package Number 11 STR20-21/AMBATTUR/File No.1350/Plotter	2.00	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	22.01.2021	-	25.08.2021	09.06.2021	1 month	25.08.2021

SI No	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Result Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National / International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
12	Goods	Package Number 12 STR20-21/AMBATTUR/File No.1351/Printer	2.25	RA 1	Direct - Elcot	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	Direct - Elcot	National	22.01.2021	-	25.08.2021	09.06.2021	1 month	25.08.2021
13	Goods	Package Number 13 STR20-21/AMBATTUR/File No.1352/Server	3.50	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	22.01.2021	-	25.08.2021	09.06.2021	1 month	25.08.2021
14	Goods	Package Number 14 STR20-21/AMBATTUR/File No.1353/UPS	3.00	RA 1	Direct - Elcot		No	No	Direct - Elcot	National	22.01.2021	-	25.08.2021	09.06.2021	1 month	25.08.2021
15	Goods	Package Number 15 STR20-21/AMBATTUR/File No.1354/Hydraulic	7.00	RA 1	LTS		No	No	LTS	National	26.08.2021	-	30.12.2021	15.12.2021	1 month	30.12.2021
16	Goods	Package Number 16 STR20-21/AMBATTUR/File No.1355/Motor	2.10	RA 1	LTS		No	No	LTS	National	16.12.2020	-	30.09.2021	03.08.2021	1 month	30.09.2021
17	Goods	Package Number 17 STR20-21/AMBATTUR/File No.1356/Pneumatic	6.50	RA 1	LTS		No	No	LTS	National	16.12.2020	-	30.09.2021	06.08.2021	1 month	30.09.2021
18	Goods	Package Number 18 STR20-21/AMBATTUR/File No.1357/TotalStation	13.71	RA 1	LTS		No	No	LTS	National	26.08.2021	-	30.12.2021	15.12.2021	1 month	30.12.2021

**Sd/...**  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of the procuring entity : GOVT ITI, CHENGALPATTU**

**Annual Procurement Plan for Financial Year : 2020-2021**

**Date of Approval of Annual Procurement Plan : 29.09.2020**

**Approved By/Name of Approving Authority : SPIU on behalf of State**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost in Lakh	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Machinst	24.95	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	05.05.2021	-	21.06.2021	08.09.2021	09.10.2021	-
2	Goods	Machinst	6.55	RA 1	LTS		No	No	LTS	National	10.08.2021	-	24.08.2021	13.09.2021	14.10.2021	-
3	Goods	Turner	19.88	RA 1	LTS		No	No	LTS	National	24.02.2021	-	03.11.2021	29.07.2021	30.8.2021	21.09.2021
4	Goods	Self Employed Tailor	4.82	RA 1	LTS		No	No	LTS	National	-	-	-	-	-	-
5	Goods	Ict,Library	4.81	RA 1	Elcot		No	No	Elcot	National	11.11.2020	-	21.11.2020	18.12.2020	18.03.2021	18.03.2021
6	Goods	Welder,MMV & M.Diesel	2.60	RA 1	LTS		No	No	LTS	National	24.10.2020	-	11.11.2020	21.12.2020	20.01.2021	02.10.2021
7	Goods	Wireman	2.10	RA 1	LTS		No	No	LTS	National	24.10.2020	-	11.11.2020	21.12.2020	20.01.2021	20.01.2021
8	Goods	ICT-Infrastrcture	0.45	RA 1	LTS		No	No	LTS	National	02.11.2021	-	21.02.2021	-	-	-
9	Goods	Library	0.73	RA 1	NIMI		No	No	NIMI	National	23.12.2020	-	01.07.2021	30.12.2020	20.01.2021	20.01.2021
10	Goods	Furniture	4.97	RA 1	LTS		No	No	LTS	National	17.12.2020	-	27.12.2021	01.05.2021	09.03.2021	09.03.2021

Sd/...  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : Govt.Industrial Training Institute, Coimbatore**

**Annual Procurement Plan for Financial Year : 2020-21**

**Date of Approval of Annual Procurement Plan : 29.09.20**

**Approved By/Name of Approving Authority : SPIU behalf of State**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	SS & SC Centre Lathe	14.64	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	15.07.21	NA	07.11.21	08.09.21	60 days	07.11.21
2	Goods	Milling Machine	18.10	RA 1	LTS		No	No	LTS	National	07.06.21	NA	10.10.21	11.08.21	60 days	10.10.21
3	Goods	Tool Room Lathe	15.23	RA 1	LTS		No	No	LTS	National	15.07.21	NA	07.11.21	08.09.21	60 days	07.11.21
4	Goods	Welding Equipments	9.00	RA 1	LTS		No	No	LTS	National	27.09.21	NA	20.12.21	21.10.21	60 days	20.12.21

**Sd/...  
Additional Director (SPIU)**

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]																
Name of Procuring Entity : GOVERNMENT INDUSTRIAL TRAINING INSTITUTE, DINDIGUL																
Annual Procurement Plan for Financial Year : 2020 - 2021																
Date of Approval of Annual Procurement Plan : 24.10.2020																
Approved By/Name of Approving Authority : SPIU behalf of State																
S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Package No. 1 : - Machineries for the trades of Turner, Welder & Wireman	11.00	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	04.12.2020	04.12.2020	31.03.2021	21.12.2020	3 Months	31.12.2021
2	Goods	Package No : 2 Machineries for the Trades MRAC, Turner & Electrician	11.00	RA 1	LTS		No	No	LTS	National	04.12.2020	04.12.2020	31.03.2021	21.12.2020	3 Months	31.12.2021
3	Goods	Package No : 2 Machineries for the Trades MRAC, Turner & Electrician	0.70	RA 1	LTS		No	No	LTS	National	04.12.2020	04.12.2020	31.03.2021	21.12.2020	3 Months	31.12.2021
4	Goods	Package No: 3 Machineries for the Trade Turner, Welder & Machinist & RAC'T	17.00	RA 1	LTS		No	No	LTS	National	04.12.2020	04.12.2020	31.03.2021	21.12.2020	3 Months	31.12.2021
5	Goods	Package No. 6 : - Equipments of the Trade MMV, Machinist & RAC'T	6.00	RA 1	LTS		No	No	LTS	National	26.11.2020	26.11.2020	31.03.2021	14.12.2020	3 Months	31.12.2021
6	Goods	Package No. 6 : - Equipments of the Trade MMV, Machinist & RAC'T	2.00	RA 1	LTS		No	No	LTS	National	26.11.2020	26.11.2020	31.03.2021	14.12.2020	3 Months	31.12.2021
7	Goods	Package No. 6 : - Equipments of the Trade MMV, Machinist & RAC'T	2.00	RA 1	LTS		No	No	LTS	National	26.11.2020	26.11.2020	31.03.2021	14.12.2020	3 Months	31.12.2021
8	Goods	Package No. 7 :- Measuring Instrument for the Trade of Turner, Welder & MMV	1.50	RA 1	LTS		No	No	LTS	National	26.11.2020	26.11.2020	31.03.2021	14.12.2020	1 Month	31.12.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
9	Goods	Package No. 7 :- Measuring Instrument for the Trade of Turner, Welder & MMV	4.50	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	26.11.2020	26.11.2020	31.03.2021	14.12.2020	1 Month	31.12.2021
10	Goods	Package No. 7 :- Measuring Instrument for the Trade of Turner, Welder & MMV	1.50	RA 1	LTS		No	No	LTS	National	26.11.2020	26.11.2020	31.03.2021	14.12.2020	1 Month	31.12.2021
11	Goods	Package No. 4 : - ICT Infrastructure (Computer, Printers, Projector, Photocoier, Wifi Rooter, Online UPS)	10.00	RA 1	DIRECT		No	No	Direct	National	04.01.2021	04.01.2021	31.03.2021	20.01.2021	1 Month	31.12.2021
12	Goods	STEEL ALMIRAGHS	3.00	RA 1	DIRECT		No	No	Direct	National	18.11.2020	18.11.2020	31.03.2021	18.11.2020	3 Months	31.12.2021
13	Goods	Package No. 5 : - Hand Tools For Trade Fitter, Turner, Welder, Machinist & RAC'T	4.00	RA 1	LTS		No	No	Direct	National	28.06.2021	28.06.2022	30.11.2021	14.07.2021	4 Months	31.12.2021
14	Goods	Package No. 5 : - Hand Tools For Trade Fitter, Turner, Welder, Machinist & RAC'T	2.00	RA 1	LTS		No	No	Direct	National	28.06.2021	28.06.2022	30.11.2021	14.07.2021	4 Months	31.12.2021
15	Goods	Package No. 5 : - Hand Tools For Trade Fitter, Turner, Welder, Machinist & RAC'T	8.00	RA 1	LTS		No	No	Direct	National	28.06.2021	28.06.2022	30.11.2021	14.07.2021	4 Months	31.12.2021

**Sd/..**  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : GOVT ITI., MADURAI**

**Annual Procurement Plan for Financial Year : 2019-20**

**Date of Approval of Annual Procurement Plan : 17.10.2020**

**Approved By/Name of Approving Authority : SPIU behalf of State**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	
1	Goods	Furniture Steel	11.94	RA 1	Direct	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	TANSI	National	21.12.2020	-	22.01.2021	-	-	30.03.2021	
2	Goods	Drawing furniture	4.50	RA 1	Direct		No	No	TANSI	National	-	-	-	-	-	-	-
3	Goods	Computer furniture	2.67	RA 1	Direct		No	No	TANSI	National	27.08.2021	-	27.09.2021	15.10.2021	-	-	15.12.2021
4	Goods	Furniture Wood	5.54	RA 1	Direct		No	No	TANSI	National	23.02.2021	-	25.03.2021	-	3 Months	-	16.08.2021
5	Goods	Machineries Electrical	4.15	RA 1	LTS		No	No	LTS	National	07.09.2021	-	27.09.2021	25.10.2021	3 Months	-	20.12.2021
6	Goods	Machineries MRA/C	6.82	RA 1	LTS		No	No	LTS	National	20.09.2021	-	15.10.2021	10.11.2021	3 Months	-	31.12.2021
7	Goods	Welding	7.00	RA 1	LTS		No	No	LTS	National	07.09.2021	-	27.09.2021	15.10.2021	3 Months	-	-
8	Goods	Turner	8.30	RA 1	LTS		No	No	LTS	National	24.11.2021	-	11.12.2021	-	3 Months	-	-
9	Goods	MRA/C Equipment	2.70	RA 1	LTS		No	No	LTS	National	10.02.2021	-	10.03.2021	-	3 Months	-	-
11	Goods	ICT	9.15	RA 1	Direct		No	No	Elcot	National	12.01.2021	-	05.02.2021	12.02.2021	120 days	-	-
12	Goods	ICT	4.91	RA 1	Direct		No	No	Elcot	National	12.01.2021	-	05.02.2021	12.02.2021	120 days	-	-

**Sd/...  
Additional Director (SPIU)**



**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : GOVERNMENT INDUSTRIAL TRAINING INSTITUTE, NAMAKKAL - 637 207.**

**Annual Procurement Plan for Financial Year : 2020 -2021**

**Date of Approval of Annual Procurement Plan : 29.02.2020**

**Approved By/Name of Approving Authority : SPIU behalf of State**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Desktop Computer	9.60	RA 1	Direct	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	Yes	Direct - Elcot	National	04.12.2020	NA	30.04.2021	11.12.2020	1 Month	30.04.2021
2	Goods	Air Conditioners	5.28	RA 1	GeM		Yes	Yes	GeM	National	30.12.2020	NA	26.03.2021	09.01.2021	1 Month	26.03.2021
3	Goods	Laptop & Projector	2.40	RA 1	GeM		Yes	Yes	GeM	National	02.02.2021	NA	26.03.2021	02.02.2021	1 Month	26.03.2021
4	Goods	Computer & Printer Table	1.20	RA 1	Direct		No	Yes	Direct - Elcot	National	04.12.2020	NA	30.04.2021	11.12.2020	1 Month	30.04.2021
5	Goods	Network Accessories	2.51	RA 1	Direct		No	Yes	Direct - Elcot	National	04.12.2020	NA	30.04.2021	11.12.2020	1 Month	30.04.2021
6	Goods	Antivirus	0.25	RA 1	Direct		No	Yes	Direct - Elcot	National	04.12.2020	NA	30.04.2021	11.12.2020	1 Month	30.04.2021
7	Goods	Online UPS	4.40	RA 1	Direct		No	Yes	Direct - Elcot	National	04.12.2020	NA	30.04.2021	11.12.2020	1 Month	30.04.2021

**Sd/...  
Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : GOVERNMENT INDUSTRIAL TRAINING INSTITUTE, PERAMBALUR. (GR33000565)**

**Annual Procurement Plan for Financial Year : 2020 -2021**

**Date of Approval of Annual Procurement Plan : 29.02.2020**

**Approved By/Name of Approving Authority : SPIU behalf of State**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Package No:6	6.10	RA 1	Direct	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	Direct	National	M/s Elcot	No	23.02.2021	-	-	-
2	Goods	Package No:2	0.83	RA 1	LTS		No	No	LTS	National	M/S Quality Tools	No	2.11.2020	-	-	-
3	Goods	Package No:2	0.80	RA 1	LTS		No	No	LTS	National	M/S Micro Mech Chennai	No	28.01.2021	-	-	-
4	Goods	Package No:2	0.57	RA 1	LTS		No	No	LTS	National	M/S Micro Mech Chennai	No	28.01.2021	-	-	-
5	Goods	Package No:3	4.62	RA 1	LTS		No	No	LTS	National	M/S Micro Mech Chennai	No	22.11.2021	-	-	-
6	Goods	Package No:3	3.02	RA 1	LTS		No	No	LTS	National	M/S Micro Mech Chennai	No	22.11.2021	-	-	-
7	Goods	Package No:3	2.02	RA 1	LTS		No	No	LTS	National	M/S Micro Mech Chennai	No	22.11.2021	-	-	-
8	Goods	Package No:4	1.26	RA 1	LTS		No	No	LTS	National	M/S Headed Tools Chennai	No	22.11.2021	-	-	-
9	Goods	Package No:4	1.90	RA 1	LTS		No	No	LTS	National	M/S Headed Tools Chennai	No	22.11.2021	-	-	-
10	Goods	Package No:5	3.20	RA 1	LTS		No	No	LTS	National	Saz Enterprises Chennai	No	22.11.2021	-	-	-
11	Goods	Package No:5	1.12	RA 1	LTS		No	No	LTS	National	Taheri Tools Chennai	No	22.11.2021	-	-	-
12	Goods	Package No:6	0.20	RA 1	Direct		No	No	Direct	National	NIMI	No	22.11.2021	-	-	-

Sd/...  
Additional Director (SPIU)

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]																
Name of Procuring Entity : GOVERNMENT INDUSTERIAL TRAINING INSTITUTE SALEM - 7																
Annual Procurement Plan for Financial Year : 2020-21																
Date of Approval of Annual Procurement Plan : 28.04.2020																
Approved By/Name of Approving Authority : SPIU behalf of State																
S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
1	Goods	Bench Vice	6.14	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	04.11.2020	21.11.2020	11.02.2021	NA	45 Days	
2	Goods	Interactive Panel Board 65	6.75	RA 1	LTS		No	No	LTS	National	04.11.2020	21.11.2020	27.08.2021	NA	45 Days	
3	Goods	Interactive Panel Board 75	2.75	RA 1	LTS		No	No	LTS	National	04.11.2020	21.11.2020	27.08.2021	NA	45 Days	
4	Goods	DC Compound Motor, DC Shunt Motor, DC Series Motor, Squirrel Cge Induction Motor,2Kva Alternator	2.41	RA 1	LTS		No	No	LTS	National	04.11.2020	21.11.2020	02.09.2021	NA	60 Days	
5	Books	NIMI Instructor Guide & Wall Chart	0.61	RA 1	LTS		No	No	Direct	National	26.12.2020	-	04.03.2021	NA	-	
6	Goods	Centre Lathe	25.00	RA 1	LTS		No	No	LTS	National	01.12.2020	18.12.2020	30.11.2021	NA	165 Days	30.11.2021
7	Goods	Pedestal Grinding Machine & Surface Grinding Machine	10.90	RA 1	LTS		No	No	LTS	National	14.09.2021	04.10.2021	31.12.2021	04.11.2021	60 Days	31.12.2021
8	Goods	Airless Spray Gun Unit	2.15	RA 1	LTS		No	No	LTS	National	14.09.2021	04.10.2021	31.12.2021	04.11.2021	60 Days	31.12.2021
9	Goods	UPS 1Kva	0.26	RA 1	LTS		No	No	LTS	National	25.01.2021	05.02.2021	09.08.2021	NA	30 Days	
10	Goods	Amplifier & Wall Speaker	0.24	RA 1	LTS		No	No	LTS	National	29.01.2021	18.02.2021	09.08.2021	NA	30 Days	
11	Books	Books	2.78	RA 1	LTS		No	No	LTS	National	29.01.2021	18.02.2021	31.12.2021	20.11.2021	45 Days	31.12.2021
12	Goods	CNC Lathe	25.00	RA 1	LTS		No	No	LTS	National	07.05.2021	11.06.2021	30.11.2021	NA	60 Days	30.11.2021

Sd/...  
Additional Director (SPIU)

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : GOVT. ITI., SIVAGANGAI**

**Annual Procurement Plan for Financial Year : 2019-20**

**Date of Approval of Annual Procurement Plan : 05.12.2020**

**Approved By/Name of Approving Authority : SPIU behalf of State**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Pack. No. 1 : Computer Laptop and Accessories	8.23	RA 1	Direct	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	Direct	National	04.05.2021	04.05.2021	10.10.2021	06.05.2021	-	10.10.2021
2	Goods	Pack. No. 2 : Printers and Projector	3.50	RA 1	Direct		No	No	Direct	National	04.05.2021	04.05.2021	10.10.2021	06.05.2021	-	10.10.2021
3	Goods	Pack. No. 3 : Furniture	3.07	RA 1	Direct		No	No	Direct	National	04.05.2021	04.05.2021	10.10.2021	06.05.2021	-	10.10.2021
4	Goods	Pack. No. 4 : Measuring Instrument	0.36	RA 1	LTS		No	No	LTS	National	25.01.2021	25.01.2021	13.07.2021	24.06.2021	1 Month	13.07.2021
5	Goods	Pack. No. 5 :Electrical Measuring Instument	0.44	RA 1	LTS		No	No	LTS	National	15.06.2021	15.06.2021	09.08.2021	14.07.2021 19.07.2021 20.07.2021	1 Month	09.08.2021
6	Goods	Pack. No. 6 :Home Applicances	1.85	RA 1	GeM		Yes	No	GeM	National	06.08.2021 07.08.2021 06.10.2021	06.08.2021 07.08.2021 06.10.2021	17.09.2021 17.09.2021 20.12.2021	06.08.2021 07.08.2021 22.10.2021	15 Days 15 Days 2 Months	17.09.2021 17.09.2021 20.12.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
7	Goods	Pack. No. 7 :Electrical Equipment	1.79	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	17.06.2021	17.06.2021	17.09.2021	26.07.2021 27.07.2021 28.07.2021	1 Month	17.09.2021
8	Goods	Pack. No. 8 :Electrical Machineries	2.77	RA 1	LTS		No	No	LTS	National	17.06.2021	17.06.2021	22.11.2021	18.08.2021 19.08.2021	3 Months	22.11.2021
9	Goods	Pack. No. 9 :Vehicle	2.50	RA 1	GeM		Yes	No	GeM	National	06.09.2021	06.09.2021	20.12.2021	-	3 Months	20.12.2021
10	Goods	Pack. No. 10 :Welding Machineries	2.24	RA 1	GeM		Yes	No	GeM	National	12.07.2021	12.07.2021	20.10.2021	25.07.2021 25.07.2021	1 Month	21.09.2021 20.10.2021
11	Goods	Pack. No. 11 :Hand Tools	5.60	RA 1	LTS		No	No	LTS	National	18.06.2021	18.06.2021	20.10.2021	07.09.2021 09.09.2021 13.09.2021 13.09.2021	1 Month	20.10.2021
12	Goods	Pack. No. 12 :Pneumatics & Hydraulics	6.67	RA 1	LTS		No	No	LTS	National	06.10.2021	06.10.2021	20.12.2021	22.10.2021	2 Months	20.12.2021

**Sd/...**  
**Additional Director (SPIU)**

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]																
Name of Procuring Entity : GOVERNMENT INDUSTRIAL TRAINING INSTITUTE, TIRUCHIRAPPALLI																
Annual Procurement Plan for Financial Year : 2020 - 2021																
Date of Approval of Annual Procurement Plan : 29.09.2020																
Approved By/Name of Approving Authority : SPIU,DET, CHENNAI																
S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Package No:1	S.S & S C Centre Lathe (All Geared Type)	20.00	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	08.03.2021	08.03.2021	16.04.2021	08.06.2021	4 Months	01.10.2021
2	Package No:2	Tool & Cutter Grinder	8.50	RA 1	LTS		No	No	LTS	National	17.02.2021	17.02.2021	15.03.2021	08.06.2021	1.5 Months	07.09.2021
3	Package No:3	Pillar Type Drill 20Mm Capacity	2.00	RA 1	LTS		No	No	LTS	National	18.06.2021	18.06.2021	08.07.2021	03.08.2021	1.5 Months	06.09.2021
4	Package No:4	Radial Drilling Machine	13.00	RA 1	LTS		No	No	LTS	National	08.03.2021	08.03.2021	01.04.2021	08.06.2021	2 Months	11.10.2021
5	Package No:5	Pedestal Grinder (Double Ended)	3.50	RA 1	LTS		No	No	LTS	National	21.09.2021	21.09.2021	11.10.2021	11.10.2021	1.5 Months	30.11.2021
6	Package No:6	Surface Grinding Machine	8.00	RA 1	LTS		No	No	LTS	National	18.06.2021	18.06.2021	08.07.2021	10.08.2021	2 Months	11.10.2021
7	Package No:7	Cylindrical Grinding Machine	9.00	RA 1	LTS		No	No	LTS	National	18.06.2021	18.06.2021	08.07.2021	10.08.2021	2 Months	11.10.2021
8	Package No:8 (1) Package No:8 (2)	1. Vernier Height Gauge 300Mm 2. Digital Micrometer 0-25Mm	0.90	RA 1	LTS		No	No	LTS	National	25.02.2021	25.02.2021	03.03.2021	09.03.2021 03.03.2021	1 week	09.03.2021
9	Package No:10	Diesel Engine Crdi-4 Stroke	4.00	RA 1	LTS		No	No	LTS	National	18.06.2021	18.06.2021	08.07.2021	10.08.2021	2 Months	11.10.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
10	Package No:11 (1) Package No:11 (2)	A)Hydraulic Jack Hi – Lift Type 3 Tonne B)Hydraulic Jack Hi – Lift Type 5 Tonne Capacity	0.50	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	17.02.2021	17.02.2021	05.03.021	03.06.2021 25.06.2021	1.5 Months	25.06.2021
11	Package No:12	A) All In One Computer B) Lcd Projector C) Projector Screen	2.85	RA 1	Direct		No	No	Direct	National	08.01.2021	13.01.2021	31.03.2021	13.01.2021	15 Days	13.01.2021
12	Package No:13	Books And Learning Materials	0.50	RA 1	Direct		No	No	Direct	National	05.08.2021	05.08.2021	22.09.2021	22.09.2021	1 Months	22.10.2021

**Sd/...**  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : GOVERNMENT INDUSTRIAL TRAINING INSTITUTE, VIRUDHUNAGAR - 03. (GR33000034)**

**Annual Procurement Plan for Financial Year : 2020 -2021**

**Date of Approval of Annual Procurement Plan : 29.02.2020**

**Approved By/Name of Approving Authority : DIRECTOR, EMPLOYMENT AND TRAINING WING ( SPIU SECTION), GUINDY, CHENNAI - 600 032.**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Procurement of Lathe Tools	0.49	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	16.08.2021	-	-	29.09.2021	1 Month	-
2	Goods	Procurement of Wireman Tools	5.82	RA 1	LTS		No	No	LTS	National	17.08.2021	-	-	20.09.2021 to 25.09.2021	1 Month	-

**Sd/...  
Additional Director (SPIU)**



**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]****Name of Procuring Entity : DON BOSCO PRIVATE ITI LALGUDI TRICHY****Annual Procurement Plan for Financial Year : 2020-21****Date of Approval of Annual Procurement Plan : 03.02.2021****Approved By/Name of Approving Authority : SPIU Behalf of State, TN**

<b>S. No.</b>	<b>Procurement Category</b>	<b>Name / Description of Procurement / Selection</b>	<b>Estimated Cost [in Lakh]</b>	<b>Results Area</b>	<b>Procurement Mode</b>	<b>Applicable Procurement Rules</b>	<b>Use of GEM [Yes/No]</b>	<b>Use of eProcurement [Yes/No]</b>	<b>Procurement Method</b>	<b>Market Approach [National/International]</b>	<b>Proposed Procurement Start Date</b>	<b>Pre-bid Conference Date [if any]</b>	<b>Proposed Procurement End Date</b>	<b>Tentative Contract Award Date</b>	<b>Tentative Contract Duration [Months]</b>	<b>Tentative Completion Date</b>
<b>[1]</b>	<b>[2]</b>	<b>[3]</b>	<b>[4]</b>	<b>[5]</b>	<b>[6]</b>	<b>[7]</b>	<b>[8]</b>	<b>[9]</b>	<b>[10]</b>	<b>[11]</b>	<b>[12]</b>	<b>[13]</b>	<b>[14]</b>	<b>[15]</b>	<b>[16]</b>	<b>[17]</b>
1	Purchasing of Tools & Equipments	Upgradation of Tools For Existing & Buying Tools For New Trade	36.00	RA 1	LTS	As per GFR 2017	Yes	Yes	LTS	National	07.01.2021	05.01.2021	01.08.2022	25.02.2021	18 Months	01.08.2022

**Sd/...**  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity :RAMCO PRIVATE INDUSTRIAL TRAINING INSTITUTE, RAJAPALAYAM - 626108, TAMILNADU**

**Annual Procurement Plan for Financial Year : 2020 - 2021**

**Date of Approval of Annual Procurement Plan : 03.02.2021**

**Approved By/Name of Approving Authority : SPIU Behalf of State, TN**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	IT & ITeS	STR / 2020 - 21 / Ramco ITI Equipment / COPA (IT & ITeS) / 5	0.03	RA 1	LTS	As per GFR 2017	No	No	LTS	National	14.09.2021	22.09.2021	22.09.2021	23.09.2021	1 Month	23.10.2021
2	IT & ITeS	STR / 2020 - 21 / Ramco ITI /Eupment / COPA (IT & ITeS) / 5	0.03	RA 1	LTS		No	No	LTS	National	14.09.2021	22.09.2021	22.09.2021	23.09.2021	1 Month	23.10.2021
3	IT & ITeS	STR / 2020 - 21 / Ramco ITI /Eupment / COPA (IT & ITeS) / 5	2.87	RA 1	LTS		No	No	LTS	National	14.09.2021	22.09.2021	22.09.2021	23.09.2021	1 Month	23.10.2021
4	IT & ITeS	STR / 2020 - 21 / Ramco ITI /Eupment / COPA (IT & ITeS) / 5	0.06	RA 1	LTS		No	No	LTS	National	14.09.2021	22.09.2021	22.09.2021	23.09.2021	1 Month	23.10.2021

**Sd/...**  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : PAC RAMASAMY RAJA PRIVATE ITI, GOVINDAPURAM, ARIYALUR, TAMILNADU - 621713**

**Annual Procurement Plan for Financial Year : 2020 - 21**

**Date of Approval of Annual Procurement Plan : 03.02.2021**

**Approved By/Name of Approving Authority : SPIU behalf of State, TN**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National / International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	ITES/COPA/1	3.87	RA 1	LTS	As per GFR 2017	No	No	LTS	National	21.01.2021	NA	NA	15.04.2021	1 Month	08.10.2021
2	Goods	CG&M/MRAC/1A	27.22	RA 1	LTS		No	No	LTS	National	21.01.2021	NA	NA	27.09.2021	1 Month	28.10.2021
3	Goods	ALL/REF/2	0.80	RA 1	LTS		No	No	LTS	National	06.05.2021	NA	NA	20.09.2021	1 Month	15.10.2021
4	Goods	ALL/SC/3	12.30	RA 1	LTS		No	No	LTS	National	21.01.2021	NA	NA	15.04.2021	1 Month	28.10.2021
5	Goods	ITES/COPA/3A	1.75	RA 1	LTS		No	No	LTS	National	21.01.2021	NA	NA	15.04.2021	1 Month	15.10.2021
6	Goods	ITES/COPA/4	4.85	RA 1	LTS		No	No	LTS	National	21.01.2021	NA	NA	15.04.2021	1 Month	28.10.2021
7	Goods	CG&M/MRAC/4	1.84	RA 1	LTS		No	No	LTS	National	31.07.2021	NA	NA	27.09.2021	1 Month	08.10.2021
8	Goods	EXG/TRADES/5B	3.96	RA 1	LTS		No	No	LTS	National	10.04.2021	NA	NA	27.09.2021	1 Month	28.10.2021
9	Goods	EXG/TRADES/5C	10.59	RA 1	LTS		No	No	LTS	National	09.04.2021	NA	NA	27.09.2021	1 Month	28.10.2021

**Sd/...  
Additional Director (SPIU)**

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]																		
Name of Procuring Entity : IMC of Government Industrial Training Institute, Cuddalore																		
Annual Procurement Plan for Financial Year : 2020 -21																		
Date of Approval of Annual Procurement Plan : 29.09.2020																		
Approved By/Name of Approving Authority : SPIU behalf of State, TN																		
S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date		
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]		
1	Goods	Spring tension tester Manually operated with analogue display.	0.75	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021		
2	Goods	Two post car lift – capacity 4000 kg Hydraulic Type with Mechanical Arms Locking.	1.85	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.03.2021	04.01.2021	2 Month	13.03.2021		
3	Goods	Tyre Changer Machine Motorized Pneumatic Type, Rim clamping facility, and bead breaking facility with air inflating device.	1.50	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.03.2021	04.01.2021	2 Month	13.03.2021		
4	Goods	Horses (standard)	0.28	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021		
6	Goods	Cut section Model of Mock layout of a motor car –electrical system working model	1.00	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021		
7	Goods	Cut section working model of centrifugal clutch assembly.	0.09	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021		
8	Goods	Demonstration board of electronic Ignition system, ignition coil with HT coil, HT wires, Spark Plugs, ignition switch, coil, distributor, battery, and wiring.	0.25	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021		
9	Goods	Demonstration board of MPFI system. With injectors, rail, inlet manifold, throttle body, distributor, ECU, purge valve, sensor, crank pulley, fuel tank module.	1.40	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021		
10	Goods	Diesel Engine – CRDI - 4 strokefor Dismantling and Assembling with Swiveling Stand.	7.00	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.03.2021	04.01.2021	2 Month	13.03.2021		
11	Goods	Lathe S.S. & S.C. ( All geared head stock ) 150 mm center height, to admit 750mm between centre	9.99	RA 1	LTS		No	No	LTS	National	05.10.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021		

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
12	Goods	Automotive Water pump for dismantling and assembling	0.22	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
13	Goods	Working model of Air Brake Assembly. Two brake drums, vehicular air compressor driven by suitable Electric Motor, air dryer, brake chamber . stop light, different valves, air pressure gauges. With all accessories.	1.50	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
14	Goods	Alternator assembly used for LMV. Alternator (>50 Amp)	0.10	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
15	Goods	Disk brake in working condition with caliper assembly with all parts. Exhibiting Brake disc, Caliper assembly, tandem master cylinder, brake hoses, oil bottle, pedal, etc.	0.25	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
16	Goods	Steering assembly – 1.Rack & pinion 2.Worm & roller 3. Recirculating ball 4.Power steering 5. Electric Assisted Power Steering	1.15	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
17	Goods	Tandem master cylinder with booster. Working model	0.10	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
18	Goods	Working model of torque converter. Model of LMV	0.45	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
19	Goods	Oxygen, Acetylene Cylinder	1.80	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
20	Goods	Co2 Cylinder	0.50	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
21	Goods	Argon gas cylinder	0.50	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
22	Goods	H.P Welding Torch with 5 nozzles	0.19	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
23	Goods	Welding transformer with all accessories (400A OCA 60-100v, 60% duty cycle)	2.70	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
24	Goods	Auto Darkening welding helmet	0.17	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
25	Goods	AG4 Grinder	0.13	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
26	Goods	Portable drilling machine capacity 6mm	0.07	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
27	Goods	Oxy Acetylene gas cutting blow pipe	0.17	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
28	Goods	Rubber hose oxygen	0.03	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
29	Goods	Rubber hose acetylene	0.03	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
30	Goods	Arc welding cables multi cored Copper 400/600 Amps as per BIS	0.41	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
31	Goods	AG4 Grinding wheels	0.02	RA 1	LTS		No	No	LTS	National	22.10.2020	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
32	Goods	Laptop with latest configuration pre-loaded with operating system and MS Office package.	0.60	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
33	Goods	Desktop Computers Processor - dual core @ 3.9 GHz (i3 Intel processor or equivalent, RAM -4 GB.Hard Drive -1TB hard drive. Monitor - 21" LED - desktop only	7.80	RA 1	LTS		No	No	LTS	National	19.04.2021	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
34	Goods	Laser Printer	0.30	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
35	Goods	LCD projector with screen	0.50	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.03.2021	04.01.2021	2 Month	13.03.2021
36	Goods	Work bench 340x120x75cm	3.68	RA 1	LTS		No	No	LTS	National	05.10.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021
37	Goods	Marking table (CI)	0.64	RA 1	LTS		No	No	LTS	National	19.04.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021
38	Goods	Almirah 1980x 910 x 480 mm	1.80	RA 1	LTS		No	No	LTS	National	19.04.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021
39	Goods	Steel Locker with drawer ( Pigeon holes )	1.90	RA 1	LTS		No	No	LTS	National	19.04.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021
40	Goods	Instructor Table	1.30	RA 1	LTS		No	No	LTS	National	19.04.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021
41	Goods	Instructor Chair	0.48	RA 1	LTS		No	No	LTS	National	19.04.2021	NA	19.12.2021	20.10.2021	2 Month	29.12.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
42	Goods	Morse Taper Plug & Ring Gauge Measuring Range: MT1-MT6 Size: 100-300mm Material: OHNS Hardness: 60-62 HRC	0.38	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
43	Goods	Morse Taper Sleeves	0.05	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
44	Goods	Straight Shank Twist Drill 3 to 12 mm by 1 mm Material: HSS M35	0.25	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
45	Goods	Taper Shank Twist Drill 14 mm to 20 mm by 1 mm Material: HSS M42	1.00	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
46	Goods	Tap & Die B.A. Tap & Die set consists of 11 Dies [0-10BA] set of 3	0.45	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
47	Goods	Tap and Die Set Metric - 3 to 24 mm Die M3 to M24 - 22 pieces Tap M3 to M24- 66 pieces	1.06	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
48	Goods	Tap & Die B.S.F. up to 1 inch 3/16", 1/4", 5/16", 3/8", 7/16", 1/2", 9/16", 5/8", 3/6", 7/8", 1" sizes.	0.43	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
49	Goods	Tap & Die B.S.W. up to 1 inch 1/8", 5/32":, 3/16", 1/4", 5/16", 3/8", 7/16", 1/2", 9/16", 5/8", 11/16", 3/6", 7/8", 1" sizes	0.54	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
50	Goods	Reamer machine straight flute 6 to 24 mm Type B Finishing Material: HSS. Conforming to IS5989-1998	0.32	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
51	Goods	Reamer Adjustable 10 to 20 mm Material: HSS	0.39	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
52	Goods	Spare Grinding Wheel Ajax type for carbide tool	0.57	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
53	Goods	Angle Plate An Angle Plate adjustable made up of Cast Iron having dimensions of 250 X 150 X 175 mm as a Length X Breadth X Height and height is 175 mm after the final adjustment i.e opened	1.52	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
54	Goods	Surface Plate - Granite 1000 x 1000 mm and thickness 150mm conforming to IS-7327:2003 with Stand of MS angle 65mmx65mm and rexin Cover for the top	3.08	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
55	Goods	V-Block 150X100X100 mm with Clamp made of high quality grey cast iron (Hardened & Ground) generally conforming to IS-2949-1974	0.95	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
56	Goods	Micrometer Outside 0 to 25 mm, Least Count 0.01 mm with NABL Accredated lab. Certificate	0.18	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
57	Goods	Micrometer Outside 0 to 25 mm, Least Count 0.01 mm with NABL Accredated lab. Certificate	0.39	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
58	Goods	Micrometer Outside 25 to 50 mm, Least Count 0.01 mm with NABL Accredated lab. Certificate	0.30	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021



S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
59	Goods	Micrometer Inside up to 25 mm, Least Count 0.01 mm with NABL Accredated lab. Certificate	0.65	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
60	Goods	Micrometer Inside up to 25 to 50 mm, Least Count 0.01 mm with NABL Accredated lab. Certificate	0.73	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
61	Goods	Depth Gauge Micrometer 0 to 150 mm, Least Count 0.01 mm, 6 Rods base 101.6 x 16mm with NABL Accredated lab Certificate	0.43	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
62	Goods	Vernier Micrometer Outside 0 - 25 mm o/s LC 0.001mm with NABL Accredated lab. Certificate	0.63	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
63	Goods	Vernier Micrometer Outside 25 - 50 mm, Least Count 0.001mm with NABL Accredated lab. Certificate	0.81	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
64	Goods	Vernier Micrometer Outside 0 inch to 1 inch. Least Count 0.001 inch with NABL Accredated lab. Certificate	0.58	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
65	Goods	Screw Thread micrometer interchangeable (0-25 mm) 48-64TPI/0.4-0.5mm screw to be measured. With NABL Accredated lab. Certificate	1.22	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
66	Goods	Dial Vernier Caliper with metric 0-200 mm/0-8 inch, Least Count 0.02 mm/0.001 inch with NABL Accredated lab. Certificate	0.75	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
67	Goods	Vernier Bevel Protractor 300 mm blade, 360o Dial, Dial graduation 1", Least count 5' with NABL Accredated lab. Certificate	1.05	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
68	Goods	Vernier caliper Digital Digital display 0-300mm/0-12", Least count 0.02mm/0.001 inch with NABL Accredated lab. Certificate	0.34	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
69	Goods	Vernier Caliper Outside, Inside and Depth 200 mm /8 inches, Least count 0.02mm/0.001 inch with NABL Accredated lab. Certificate	1.02	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
70	Goods	Vernier Height Gauge 0 - 300 mm/0-12", LC = 0.02 mm/0.001 inch, Dial indicator holder, Scribe(Bent & straight), Scribe clamp, Magnifier lens with NABL Accredated lab. Certificate	1.84	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
71	Goods	Bench vice Jaw width- 125mm Weight(Approx.): 14.7 Kgs Material: Grey Cast Iron Opening of joint: 150mm Depth: 70mm	0.83	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
72	Goods	Bench vices of 150mm jaw opening Description size: 150mm Maximum size opening: 200mm Jaw width: 150mm Jaw depth: 50mm Material: Grey Cast Iron Colour: Matt blue Weight(Approx): 25 Kgs	0.96	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
73	Goods	Machine Vice - Swivel Base Opening of jaw: 100mm Depth: 38mm Material: Grey Cast Iron Type: Swivel 360o	0.65	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
74	Goods	Anvil 12 Sq. Inches working area with stand 50Kg	0.25	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
75	Goods	Swage block Material : Cast Iron (heavy black cast iron) Size : 12x12x4 inch Color : Black Hardness Shore : 20a - 70a	0.28	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
76	Goods	Combination set 300 mm (Complete Set) satin chrome finished blades. Graduation: 0.5mm and 1/32" on front face, 1mm and 1/64" on back face	2.58	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
77	Goods	Sine Bar with centers 30x200 mm size Top parallel to bottom of rolls I0.0004" Between center of rolls I.0004" Material: High chromium corrosion resistance steel	0.33	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
78	Goods	Universal Dial Test Indicator - Plunger Type Range 0 - 10 mm, Graduation 0.01mm complete with Clamping Devices and Magnetic Stand	0.59	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
79	Goods	Grinding machine pedestal type Grinder Motor: 0.55KW, 0.75HP, 3 phase, 2800 RPM	0.55	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
80	Goods	Fire Extinguisher and buckets Co2 fire extinguisher 4.5Kg cylinder complete with wall bracket ISO mark with explosive certificate. Fire Safety 2 nos Bucket With Stand	0.96	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
81	Goods	White board Size 8ft x 4ft	0.08	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
82	Goods	White board size 1200mm X 900 mm	0.13	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
83	Goods	Black board with easel Size: 6ftx4ft	0.07	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021
84	Goods	Chalk Board on mobile stand	0.24	RA 1	LTS		No	No	LTS	National	09.11.2021	NA	03.02.2021	04.01.2021	1 Month	13.02.2021

**Sd/...**  
**Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : IMC of Government Industrial Training Institute, Tuticorin**

**Annual Procurement Plan for Financial Year : 2020 -21**

**Date of Approval of Annual Procurement Plan : 29.09.2020**

**Approved By/Name of Approving Authority : SPIU behalf of State, TN**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National / International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	MMCP - MACHINARIES	6.58	RA 1	LTS	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	No	LTS	National	15.12.2020	-	17.04.2021	18.03.2021	1 Month	16.05.2021
2	Goods	MMCP - TOOLS & EQUIPMENTS	19.14	RA 1	LTS		No	No	LTS	National	15.12.2020	-	17.04.2021	18.03.2021	1 Month	16.05.2021
3	Goods	FITTER - MACHINARIES	0.29	RA 1	LTS		No	No	LTS	National	15.12.2020	-	17.04.2021	18.03.2021	1 Month	16.05.2021
4	Goods	FITTER - TOOLS & EQUIPMENTS	8.66	RA 1	LTS		No	No	LTS	National	15.12.2020	-	17.04.2021	18.03.2021	1 Month	16.05.2021
5	Goods	MACHINIST - MACHINARIES	1.34	RA 1	LTS		No	No	LTS	National	15.12.2020	-	17.04.2021	18.03.2021	1 Month	16.05.2021
6	Goods	MACHINIST - TOOLS & EQUIPMENTS	0.70	RA 1	LTS		No	No	LTS	National	15.12.2020	-	17.04.2021	18.03.2021	1 Month	16.05.2021

**Sd/...  
Additional Director (SPIU)**

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

**Name of Procuring Entity : SPIU, Chennai - 32 (Result Area 2)**

**Annual Procurement Plan for Financial Year : 2020 -21**

**Approved By/Name of Approving Authority : SPIU behalf of State, TN**

S. No.	Procurement Category	Name / Description of Procurement / Selection	Estimated Cost [in Lakh]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Service	CLOUD Service Hiring	9.36	RA 2	Direct / BSNL	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	Yes	Direct	National	14.07.2020	-	-	01-Feb-20	Feb 2020 to Aug 2020	-
2	Service	CLOUD Service Hiring	29.46	RA 2	Direct / TNSDC		No	Yes	Direct	National	05.08.2020	-	-	05.08.2020	2020-2023	-
3	Goods	Procurement of Computers, Laptop, Printers and other Accessories	45.89	RA 2	Direct / ELCOT		No	Yes	Direct	National	07.10.2020 &	-	-	12.11.2020	-	-
4	Goods	Procurement of Hard Disk for NAS	2.96	RA 2	Direct / ELCOT		No	Yes	Direct	National	07.10.2020	-	-	11.11.2020	-	-
5	Goods	Procurement of Hard Disk to Virtual class	0.11	RA 2	Direct / ELCOT		No	Yes	Direct	National	07.10.2020	-	-	31.12.2020	-	-
6	Goods	Procurement of Computers and other required Accessories for setting up of language cum soft Skill lab	65.40	RA 2	Direct / ELCOT		No	Yes	Direct	National	10.11.2020	-	-	-	-	-
7	Goods	Procurement of Interactive Flat Panel Display	1.14	RA 2	GeM		Yes	Yes	Direct	National	07.10.2020	-	-	12.10.2020	-	-
8	Goods	Procurement of Movable Stand for Interactive Flat Panel Display	0.17	RA 2	LTS		No	Yes	Direct	National	15.12.2020	-	-	07.01.2021	-	-

9	Goods	Procurement of Accessories and Net working	2.30	RA 2	Direct / ELCOT	Tamil Nadu Tender Transparency Act 1998 & Rule 2000	No	Yes	Direct	National	28.07.2021	-	-	28.07.2021	-	-
10	Goods	Procurement of Furniture	0.98	RA 2	Direct / TANSI		No	Yes	Direct	National	02.09.2021	-	-	02.09.2021	-	-
11	Goods	Procurement of Furniture	5.56	RA 2	Direct / TANSI		No	Yes	Direct	National	02.09.2021	-	-	02.09.2021	-	-
12	Goods	Procurement of Furniture	2.87	RA 2	GeM		Yes	Yes	Direct	National	30.06.2021	-	-	30.06.2021	-	-

**Sd/...**  
**Additional Director (SPIU)**