## Annexure-1: Only SPIU details to be filled in this file State Procurement Activities Data Sheet under STRIVE

## Table 1: Contracts awarded under the Program component:

(Enter dates for EOI issuance and Contract Effectiveness. This will help to identify any delays in the procurement cycle and address the challenges.)

| S.No. | Name of Procuring Entity   | Results Area of<br>Program | Description of Contract | Method of<br>Procurement/Selection | Date of EOI/IFB Issuance (DD/MM/YYYY) | Date of Contract Signature (DD/MM/YYYY) | Date of Contract Effectiveness (DD/MM/YYYY) | Value of Contract<br>[INR] |
|-------|--|----------------------------|-------------------------|------------------------------------|---------------------------------------|---|---|----------------------------|
| 1     | SPIU, Training wing,<br>Commissionerate of<br>Employment and Training,<br>Chennai 32 | SPIU                       | EOI not invited         | NA                                 | NA                                    | NA                                      | NA  | NA                         |
| 2     | SPIU, Training wing,<br>Commissionerate of<br>Employment and Training,<br>Chennai 32 | RA 2                       | EOI not invited         | NA                                 | NA                                    | NA                                      | NA  | NA                         |

## Table 2: Status of items presently under procurement for the Program component (If any)

(Enter all dates that are applicable)

| S.No. | Name of Procuring Entity   | Results Area of<br>Program | Description of Procurement | Method of<br>Procurement/Selection | Estimated Cost [INR] | Date of EOI/IFB<br>Issuance<br>(DD/MM/YYYY) | Date of RFP issuance (DD/MM/YYYY) | Date of technical proposal opening (DD/MM/YYYY) |    | contract award decision | Contract |
|-------|--|----------------------------|----------------------------|------------------------------------|----------------------|---|-----------------------------------|---|----|-------------------------|----------|
| 1     | SPIU, Training wing,<br>Commissionerate of<br>Employment and Training,<br>Chennai 32 | SPIU                       | Nil                        | NA                                 | -                    | NA  | NA                                | NA  | NA | NA                      | NA       |
| 2     | SPIU, Training wing,<br>Commissionerate of<br>Employment and Training,<br>Chennai 32 | RA 2                       | Nil                        | NA                                 | -                    | NA  | NA                                | NA  | NA | NA                      | NA       |

Table 3: Implementing agency (IA) wise status update regarding publishing of procurement plans (PP) along with URL of the web page where it is published.

| S.No. | Name of Procuring Entity   | Results Area of<br>Program | PP published? (Yes/ No) | URL of published PP                                 | CAN Published<br>[Yes/No] | URL of published CAN |
|-------|--|----------------------------|-------------------------|---|---------------------------|----------------------|
| 1     | SPIU, Training wing,<br>Commissionerate of<br>Employment and Training,<br>Chennai 32 | SPIU                       | No                      | -   | No                        | No                   |
| 2     | SPIU, Training wing, Commissionerate of Employment and Training, Chennai 32          |                            | Yes                     | https://skilltraining.tn.gov<br>.in/DET/STRIVE.html | No                        | No                   |

NOTE 1: Firms on Bank's list of Ineligible Firms and Individuals are not eligible for award of Contract under STRIVE

NOTE 2: The program excludes procurement activities above a certain threshold specified in Para 4.2.1 on Page 104 of the Operations Manual