

FORMAT FOR SUBMISSION OF PROCUREMENT DETAILS [STRIVE] as on 31.03.2022

Sl. No.	State	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [who received/who provided/ number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/No n-Consulting Services]	Estimated Cost [INR]	E-procurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/ International]	Open Tender/Quotations/GEM/ Direct Contract	Tender Floating Date/ Invitation sent	Justification for Direct Selection, if done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/ Contract Date	Contract Amount [INR]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed [Y/N]	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]	
1	Tamil Nadu	Govt ITI, Cuddalore	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skilltraining.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skilltraining.tn.gov.in/DET/STRIVE.html	STR/CUD/1860/P2/2020	Goods	6,88,000	MPROC	NA	National	Quotations	22.10.2020	NA	Y		04.01.2020	6,81,000	9,080	03.03.2021	Y	https://skilltraining.tn.gov.in/DET/STRIVE.html	100% Both Physical & Financial	No	
											STR/CUD/1862/P2/2020		3,45,000					22.10.2020				04.01.2020	3,49,000	4,653	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1863/P2/2020		7,75,000					22.10.2020				04.01.2020	8,01,000	10,680	03.03.2021			100% Both Physical & Financial		
											STR/CUD/1865/P2/2020		3,77,000					22.10.2020				04.01.2020	3,94,000	5,253	03.03.2021			100% Both Physical & Financial		
											STR/CUD/1866/P2/2020		3,22,000					22.10.2020				04.01.2020	3,03,000	4,040	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1867/P2/2020		3,91,000					22.10.2020				04.01.2020	3,74,000	4,987	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1868/P2/2020		8,85,000					09.11.2020				04.01.2020	1,63,000	2,173	03.03.2021			50% Physical and 50% Financial		
											STR/CUD/1870/P2/2020		5,92,000					09.11.2020				04.01.2020	6,73,000	8,973	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1871/P2/2020		4,57,000					09.11.2020				04.01.2020	5,24,000	6,987	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1872/P2/2020		5,90,000					09.11.2020				04.01.2020	5,38,000	7,173	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1873/P2/2020		5,00,000					09.11.2020				04.01.2020	4,00,000	5,333	03.02.2021			100% Both Physical & Financial		
											STR/CUD/1874/P2/2020		8,38,000					09.11.2020				04.01.2020	8,67,000	11,560	03.02.2021			100% Both Physical & Financial		
											2		Tamil Nadu					Govt ITI, Dindigul				Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skilltraining.tn.gov.in/DET/contact_directory.html			YES		Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000
2	6,00,000	01.02.2022	28.02.2022	5,29,230	7,056	31.05.2022	100% Physical and 90% Financial																							
3	7,00,000	01.02.2022	23.02.2022	6,71,892	8,959	31.05.2022	100% Physical and 90% Financial																							
6(1)	3,00,000	01.07.2021	06.07.2021	5,94,740	7,930	31.10.2021	100% Both Physical & Financial																							
6(2)	3,50,000	01.07.2021	07.07.2021	3,13,052	4,174	31.10.2021	100% Both Physical & Financial																							
6(3)	6,10,000	01.07.2021	08.07.2021	2,86,681	3,822	31.10.2021	100% Both Physical & Financial																							
5(1)	3,50,000	01.07.2021	06.08.2021	3,48,092	4,641	31.10.2021	100% Both Physical & Financial																							
5(2)	5,00,000	01.07.2021	07.08.2021	1,92,710	2,569	31.10.2021	100% Both Physical & Financial																							
5(3)	2,00,000	01.07.2021	08.08.2021	7,80,389	10,405	31.10.2021	100% Both Physical & Financial																							

Sl. No.	State	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [Who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [INR]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM/Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, If done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA / Contract Date	Contract Amount [INR]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed [Y/N]	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd. If any [Yes/No]		
3	Tamil Nadu	Govt ITI, Namakkal	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skillraining.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skillraining.tn.gov.in/DET/STRIVE.html	STR/GITI NKL/806/D1/2020	Goods	9,60,000	MPROC	NA	National	Direct Contract	04.12.2020		Y	M/s. ELCOT Chennai	11.12.2020	11,18,143	14,909		Y	https://skillraining.tn.gov.in/DET/STRIVE.html	100%	Both Physical & Financial	No	
											STR/GITI NKL/806/D2/2020		5,28,000	EPROC	https://gem.gov.in/		GeM	30.12.2020	Govt Firm			09.01.2021	3,16,000	4,213	26.03.2021			100%	Both Physical & Financial		
											STR/GITI NKL/806/D3/2020		2,40,000	MPROC & EPROC	https://gem.gov.in/		GeM	02.02.2021	Govt Firm			02.02.2021	1,23,870	1,652	26.03.2021			100%	Both Physical & Financial		
											STR/GITI NKL/806/D3/2020		2,40,000	MPROC & EPROC			Direct Contract	04.12.2020				11.12.2020	84,416	1,126				100%	Both Physical & Financial		
											STR/GITI NKL/806/D4/2020		1,70,000	MPROC	NA		Direct Contract	04.12.2020				11.12.2020	77,190	1,029				100%	Both Physical & Financial		
											STR/GITI NKL/806/D5/2020		2,90,000				Direct Contract	04.12.2020				11.12.2020	43,717	583				100%	Both Physical & Financial		
											STR/GITI NKL/806/D6/2020		1,07,000	Direct Contract	04.12.2020			11.12.2020	21,513			287		100%	Both Physical & Financial						
											STR/GITI NKL/806/D7/2020		4,40,000	Direct Contract	04.12.2020			11.12.2020	5,81,760			7,757		100%	Both Physical & Financial						
4	Tamil Nadu	Govt ITI, Sivagangai	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skillraining.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skillraining.tn.gov.in/DET/STRIVE.html	Package No - 1 Package Name- Computer Laptop and Accessories	Goods	8,22,700	EPROC	https://www.elcot.in/	National	Direct Contract	04.05.2021	Govt Firm	Y	M/s. ELCOT Chennai	06.05.2021	8,37,989	11,173	10.10.2021	Y	https://skillraining.tn.gov.in/DET/STRIVE.html	100%	Both Physical & Financial	No	
											Package No - 2 Package Name- Printer and Projector		3,50,000	EPROC	https://www.elcot.in/		Direct Contract	04.05.2021	Govt Firm			06.05.2021	2,58,075	3,441	31.05.2022			100%	Both Physical & Financial		
											Package No - 3 Package Name- Furnitures		3,07,000	EPROC	https://www.elcot.in/		Direct Contract	04.05.2021	Govt Firm			06.05.2021	5,25,835	7,011	25.11.2021			100%	Both Physical & Financial		
											Package No - 4 Package Name- Measuring Instruments		35,600	MPROC	NA		Quotations	25.01.2021	-			M/s. S.S. Electrical & Electronics, Chennai	24.06.2021	25,960	346			13.07.2021	100%		Both Physical & Financial
											Package No - 5 Package Name- Electrical Measuring Instruments		43,600	MPROC	NA		Quotations	15.06.2021	-			1) M/s. M J Traders, Chennai 2) M/s. S.S Electrical & Electronics, Chennai 3) M/s. A.M Hassanly & Co., Chennai	14.07.2021 19.07.2021 20.07.2021	1,87,443	2,499			09.08.2021	100%		Both Physical & Financial
											Package No - 6 Package Name- Home Appliances		1,85,000	MPROC & EPROC	https://gem.gov.in/		GeM & LTS	06.08.2021 07.08.2021 03.11.2021	Govt Firm			1) M/s. Harisan, Delhi 2) M/s. Mittal & Mittal Associates, Delhi 3) M/s. City Refrigeration, Madurai	06.08.2021 07.08.2021 11.12.2021	90,250	1,203			17.09.2021 17.09.2021 21.01.2022	100%		Both Physical & Financial
											Package No - 7 Package Name- Electrical Equipments		1,78,527	MPROC	NA		Quotations	17.06.2021	NA			1) M/s. M J Traders, Chennai 2) M/s. S.S Electrical & Electronics, Chennai 3) M/s. A.M Hassanly & Co., Chennai	26.07.2021 27.07.2021 28.07.2021	2,30,289	3,071			17.09.2021	100%		Both Physical & Financial
											Package No - 8 Package Name- Electrical Machineries		2,76,700	MPROC	NA		Quotations	17.06.2021	NA			1) M/s. A.M Hassanly & Co., Chennai 2) M/s. S.S Electrical & Electronics, Chennai	18.08.2021 19.08.2021	2,09,804	2,797			02.11.2021	100%		Both Physical & Financial
											Package No - 9 Package Name- Vehicle		2,50,000	MPROC	NA		Quotations	26.11.2021	NA			M/s. Subam Autos, Sivagangai	27.12.2021	2,55,544	3,407			08.03.2022	100%		Both Physical & Financial
											Package No - 10 Package Name- Welding Machineries		2,24,000	EPROC	https://gem.gov.in/		GeM	12.07.2021				1) M/s.Dinesh Scientific, Hariyana 2) M/s. Soham Impex, Raikot	25.07.2021 25.07.2021	2,79,119	3,722			21.09.2021 11.12.2021	100%		Both Physical & Financial
											Package No - 11 Package Name- Hand Tools		5,59,873	MPROC	NA		Quotations	18.06.2021				1) M/s. A.M Hassanly & Co., Chennai 2) M/s. Sitorwala Traders, Chennai 3) M/s. Bestmatch, Chennai 4) M/s. S.S Electrical & Electronics, Chennai	07.09.2021 09.09.2021 13.09.2021 13.09.2021	2,90,295	3,871			21.10.2021	100%		Both Physical & Financial
											Package No - 12 Package Name- Pneumatics and Hydraulics		6,67,000	MPROC	NA		Quotations	28.10.2021				M/s. Kumaran Industries, Kanchipuram	25.11.2021 26.11.2021	6,96,790	9,291			07.03.2022	100%		Both Physical & Financial

Sl. No.	State	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [Who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/No n-Consulting Services]	Estimated Cost [INR]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM/Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, If done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA / Contract Date	Contract Amount [INR]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed [Y/N]	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd. If any [Yes/No]			
8	Tamil Nadu	Govt ITI, Trichy	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skilltraining.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skilltraining.tn.gov.in/DET/STRIVE.html	1	Goods	20,00,000	MPROC	NA	National	Quotations	08.03.2021	NA	PSG INDUSTRIAL INSTITUTE, COIMBATORE	Y	08.06.2021	26,50,870	35,345	24.11.2021	https://skilltraining.tn.gov.in/DET/STRIVE.html	50% Both Physical & Financial	No				
											2		8,50,000	MPROC			Quotations	17.02.2021	NA	S&T MACHINE TOOLS PVT LTD, COIMBATORE							08.06.2021		7,02,100	9,361	07.09.2021	100% Both Physical & Financial
											3		2,00,000	MPROC			Quotations	18.06.2021	NA	PARAS ENGINEERING COMPANY, CHENNAI							03.08.2021		2,14,524	2,860	06.09.2021	100% Both Physical & Financial
											4		13,00,000	MPROC			Quotations	08.03.2021	NA	JP MACHINE TOOLS PVT LTD, LUDHIANA							08.06.2021		11,56,400	15,419	28.03.2022	50% Both Physical & Financial
											5		3,50,000	MPROC			Quotations	21.09.2021	NA	PARAS ENGINEERING COMPANY, CHENNAI							14.12.2021		2,62,640	3,502	28.03.2022	NIL
											6		8,00,000	MPROC			Quotations	18.06.2021	NA	PERFECT MACHINE CENTRE, CHENNAI							10.08.2021		6,58,964	8,786	28.03.2022	50% Both Physical & Financial
											7		9,00,000	MPROC			Quotations	18.06.2021	NA	PERFECT MACHINE CENTRE, CHENNAI							10.08.2021		11,26,900	15,025		50% Both Physical & Financial
											8 (1) 8(2)		90,000	EPROC			GEM	25.02.2021	Govt Firm	S(1)OM INDUSTRIALS, NAGPUR S(2). UBIXA, BOMBAY, MAHARASTRA							09.03.2021 03.03.2021		63,046	841	09.03.2021 03.03.2021	100% Both Physical & Financial
											10		4,00,000	MPROC			Quotations	18.06.2021	NA	ZEN MACHINE TOOLS, CHENNAI							10.08.2021		6,93,840	9,251	28.03.2022	50% Both Physical & Financial
											11		50,000	EPROC			GEM	17.02.2021	Govt Firm	SUDAMA TRADING COMPANY, INDORE							02.03.2021 05.03.2021		37,887	505	03.06.2021 25.06.2021	100% Both Physical & Financial
											12(A) 12(B) 12(C)		2,85,000	EPROC			Direct Contract	08.01.2021	Govt Firm	ELCOT, CHENNAI, TAMILNADU, INDIA							13.01.2021		3,40,098	4,535	13.01.2021	100% Both Physical & Financial
											13		50,000	MPROC			Quotations	05.08.2021	NA	NEW CENTURAY BOOK HOUSE, TRICHY							22.09.2021		19,491	260	14.12.2021	50% Both Physical & Financial
											9		Tamil Nadu	Govt ITI, Ambattur			Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skilltraining.tn.gov.in/DET/contact_directory.html							YES		Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skilltraining.tn.gov.in/DET/STRIVE.html	package no.1 AC
package no.2 Books	1,20,000	MPROC	NA	Quotation	-	NA	-	30.06.2022	50% Both Physical & Financial																							
package no.3 Computer	12,38,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	09.06.2021	7,02,839	9,371		31.08.2021			100% Both Physical & Financial																	
package no.4 Equipment	15,87,000	MPROC	NA	Quotation	16.12.2020	NA	Tamilnadu Engineering Corporation, Chennai	23.07.2021	22,12,972	29,506		30.09.2021			100% Both Physical & Financial																	
package no.5. Furniture	1,09,600	EPROC	https://tansit.tn.gov.in/	Tansi	19.08.2021	NA		15.10.2021		-		30.10.2021			50% Both Physical & Financial																	
package no.6. Instrument	1,54,800	MPROC	NA	Quotation	26.08.2021	NA	Akberally & Sons, Chennai	05.04.2022	2,92,640	3,902		04.05.2022			50% Both Physical & Financial																	
package no.7 Software	2,58,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	09.06.2021	4,339	58		25.08.2021			100% Both Physical & Financial																	
package no.8 Tools	1,46,800	MPROC	NA	Quotation	02.02.2021	NA	Quality Tools Supply Agencies, Chennai	16.07.2021	3,58,560	4,781		30.09.2021			100% Both Physical & Financial																	
package no.9 Interactive Board	2,49,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	15.12.2021		-					50% Both Physical & Financial																	
Package no.10 Internet Connection	10,000	MPROC	NA	Direct	-	NA	-	-	-	-		-			50% Both Physical & Financial																	
Package no.11 Plotter	2,00,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	09.06.2021	4,64,196	6,189		25.08.2021			100% Both Physical & Financial																	
Package no.12 Printer	2,25,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	09.06.2021	3,39,332	4,524		25.08.2021			100% Both Physical & Financial																	
Package no.13 Server	3,50,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	09.06.2021	3,20,659	4,275		25.08.2021			100% Both Physical & Financial																	
Package no.14 UPS	3,00,000	EPROC	https://www.elcot.in/	Elcot	22.01.2021	Govt Firm	Elcot	09.06.2021	3,25,407	4,339		25.08.2021			100% Both Physical & Financial																	
Package no.15 Hydraulic	7,00,000	MPROC	NA	Quotation	26.08.2021	NA	Vi Microsystems Pvt. Ltd., Chennai	05.04.2022	6,29,530	8,394		04.05.2022			50% Both Physical & Financial																	
Package no.16 Motor	2,10,000	MPROC	NA	Quotation	16.12.2021	NA	Quality Tools Supply Agencies, Chennai	03.08.2021	1,29,800	1,731		30.09.2021			100% Both Physical & Financial																	
Package no.17 Pneumatic	6,50,000	MPROC	NA	Quotation	16.12.2021	NA	Taheri Tools, Chennai	06.08.2021	10,12,440	13,499		30.09.2021			100% Both Physical & Financial																	
Package no.18 Total Station	13,70,600	MPROC	NA	Quotation	26.08.2021	NA	Geodetic Instruments, Chennai	05.04.2022	6,44,280	8,590		04.05.2022			50% Both Physical & Financial																	

Sl. No.	State	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [Who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/No n-Containing Services]	Estimated Cost [INR]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM/Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, If done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA / Contract Date	Contract Amount [INR]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]		
12	Tamil Nadu	Govt ITI, Coimbatore	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skiltrain.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skiltrain.tn.gov.in/DET/STRIVE.html	1.2520/2020/STR20-21/CBE/CGM/01	Goods	1,73,390	MPROC	NA	National	Quotations	07.12.2020	NA			Y	23.01.2021	1,06,511	1,420	23.03.2021	Y	https://skiltrain.tn.gov.in/DET/STRIVE.html	100% Both Physical & Financial	No	
											2.2521/2020/STR20-21/CBE/POWER/02		3,96,900					07.12.2020						23.01.2021	78,483	1,046			23.03.2021		100% Both Physical & Financial
											3.2522/2020/STR20-21/CBE/CGM/03		1,37,900					07.12.2020						23.01.2021	71,116	948			23.03.2021		100% Both Physical & Financial
											4.2523/2020/STR20-21/CBE/CGM/04		6,49,700					18.11.2020						23.01.2021	1,78,440	2,379			23.03.2021		100% Both Physical & Financial
											5.2524/2020/STR20-21/CBE/CGM/05		8,00,000					18.11.2020						23.01.2021	9,35,740	12,477			23.03.2021		-
											6.2525/2020/STR20-21/CBE/CGM/06		4,75,000					15.02.2021						30.07.2021	7,69,950	10,266			30.09.2021		100% Both Physical & Financial
											7.2526/2020/STR20-21/CBE/IT-ITeS/07		7,76,560					07.01.2021						30.12.2021	3,55,334	4,738			01.03.2022		100% Both Physical & Financial
											8.2527/2020/STR20-21/CBE/CGM/08		6,20,200					10.11.2020						07.05.2021	7,26,880	9,692			06.06.2021		100% Both Physical & Financial
											9.2528/2020/STR20-21/CBE/POWER/09		7,51,000					09.11.2020						15.02.2021	6,55,031	8,734			14.04.2021		100% Both Physical & Financial
											10.2529/2020/STR20-21/CBE/CGM/10		3,62,000					27.01.2021						06.05.2021	5,19,200	6,923			05.07.2021		100% Both Physical & Financial
											11.2530/2020/STR20-21/CBE/CGM/11		6,75,000					15.07.2021						11.09.2021	14,64,380	19,525			11.11.2021		100% Both Physical & Financial
											12.2531/2020/STR20-21/CBE/CGM/12		8,40,000					07.06.2021						12.08.2021	18,10,120	24,135			12.10.2021		100% Both Physical & Financial
											13.2532/2020/STR20-21/CBE/CGM/13		9,50,000					14.06.2021						08.09.2021	15,23,380	20,312			07.11.2021		100% Both Physical & Financial
											14.2533/2020/STR20-21/CBE/CGM/14		4,40,500					26.11.2021						03.01.2022	4,12,475	5,500			01.03.2022		50% Both Physical & Financial
											15.2534/2020/STR20-21/CBE/CGM/15		8,50,000					24.09.2021						21.10.2021	6,13,600	8,181			31.12.2021		100% Both Physical & Financial
13	Tamil Nadu	Govt ITI, Madurai	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skiltrain.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skiltrain.tn.gov.in/DET/STRIVE.html	Package No.IV- Work Bench	Goods	4,54,000	MPROC	NA	National	Quotations	12.02.2021	NA			Y	-	4,54,000	6,053	09.08.2021	Y	https://skiltrain.tn.gov.in/DET/STRIVE.html	100% Both Physical & Financial	No	
											Package.V - Machinaries Electricals		79,000					10.01.2021						79,000	1,053	09.08.2021			100% Both Physical & Financial		
											Package.V - Machinaries Electricals		1,30,000					10.01.2021						1,30,000	1,733	09.08.2021			100% Both Physical & Financial		
											Package.V - Machinaries Electricals		55,000					10.01.2021						55,000	733	05.10.2021			100% Both Physical & Financial		
											Package.VI Machinaries MRA/C		3,01,000					16.11.2020						3,01,000	4,013	15.07.2021			100% Both Physical & Financial		
											Package.VIII Machineries Welding		35,000					16.11.2020						35,000	467	19.07.2021			100% Both Physical & Financial		
											Package. IX Machineries Turner		6,35,000					29.01.2021						6,35,000	8,467	05.10.2021			100% Both Physical & Financial		
											Package. IX Machineries Turner		1,98,000					29.01.2021						1,98,000	2,640	16.11.2021			100% Both Physical & Financial		
											Package. XI ICT		9,12,000					12.01.2021						9,12,000	12,160	21.06.2021			100% Both Physical & Financial		
											Package. XI ICT		49,000					12.01.2021						49,000	653	24.03.2022			100% Both Physical & Financial		
											Package. XII ICT - Antivirus		22,000					12.01.2021						22,000	293	21.06.2021			100% Both Physical & Financial		
											Package No.III- Computer Table and Chairs		1,67,000					27.08.2021						1,67,000	2,227	21.03.2022			100% Both Physical & Financial		
											Package.V - Machinaries Electricals		2,85,000					25.09.2021						2,85,000	3,800	10.03.2022			100% Both Physical & Financial		
											Package.V - Machinaries Electricals		96,000					25.09.2021						96,000	1,280	10.03.2022			100% Both Physical & Financial		
											Package.V - Machinaries Electricals		90,000					25.09.2021						90,000	1,200	10.03.2022			100% Both Physical & Financial		
											Package.VI Machinaries MRA/C		2,40,000					05.05.2022						2,40,000	3,200	05.07.2022			50% Both Physical & Financial		
											package. VIII		5,64,000					10.05.2022						5,64,000	7,520	10.07.2022			50% Both Physical & Financial		
											Package. X		6,93,000					15.05.2022						6,93,000	9,240	15.07.2022			50% Both Physical & Financial		
											Package. XIV		24,89,000					24.01.2022						24,89,000	33,187	15.05.2022			50% Both Physical & Financial		
											14		Tamil Nadu					Don Bosco Pvt ITI						Yes	Procurement team of SPIU / Project ITIs through VC	Yes			https://skiltrain.tn.gov.in/DET/contact_directory.html		YES
STR/2020-21 TOOLS AND EQUIPMENTS /7/ALL TRADES	75,000	-	10.12.2021	75,000	1,000	11.11.2021	100% Both Physical & Financial																								
15	Tamil Nadu	Ramco Pvt ITI	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skiltrain.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skiltrain.tn.gov.in/DET/STRIVE.html	Package No 20	Goods	72,00,000	MPROC	NA	National	Quotations	31.03.2022	NA			Y	-	63,47,701	84,636	31.03.2022	Y	https://skiltrain.tn.gov.in/DET/STRIVE.html	80% Both Physical & Financial	No	

Sl. No.	State	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [Who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/No n-Consulting Services]	Estimated Cost [INR]	E-procurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM/Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, If done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA / Contract Date	Contract Amount [INR]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]
16	Tamil Nadu	PACR Pvt ITI	Yes	Procurement team of SPIU / Project ITIs through VC	Yes	https://skillraining.tn.gov.in/DET/contact_directory.html	YES	Tamil Nadu Transparency in Tender Act - 1998 & Tamil Nadu Transparency in Tender rules -2000	Yes	https://skillraining.tn.gov.in/DET/STRIVE.html	Goods	5,380	MPROC	NA	National	Quotations	NA	NA	NA	Y	04-17-21	4,790	64	09-08-21	Y	https://skillraining.tn.gov.in/DET/STRIVE.html	100% Physical & 100% Financial	No	
										ITES/COPA/1	3,68,000							01-27-21	Eureka Forbes Limited		04-17-21	2,06,300	2,751	09-08-21			100% Physical & 100% Financial		
										ITES/COPA/1	10,809							01-21-21	J Thodahni & Co., Chennai		04-17-21	8,614	115	08-16-21			100% Physical & 100% Financial		
										ITES/COPA/1	2,478							01-21-21	Usha Fire Safety Equipments Pvt Ltd, Madurai		04-17-21	2,143	29	10-04-21			100% Physical & 100% Financial		
										CG&M/MRAC/1A	1,12,900							01-21-21	Iswarya Electronics, Trichy		04-17-21	1,02,200	1,363	07-29-21			100% Physical & 100% Financial		
										CG&M/MRAC/1A	96,760							04-09-21	C.R.Associates, Bangalore		09-27-21	82,000	1,093			-			
										CG&M/MRAC/1A	6,11,750							04-09-21	Bliva Infra, Bangalore		09-27-21	5,81,163	7,749			-			
										CG&M/MRAC/1A	2,97,360							04-09-21	The Spectrum Scientific Company, Chennai		09-27-21	2,82,492	3,767	03-25-22			100% Physical & 80% Financial		
										CG&M/MRAC/1A	16,03,620							04-09-21	Lab Mech & Renewable Instruments, Chennai		09-27-21	13,95,149	18,602	03-11-22			100% Physical & 100% Financial		
										ITES/COPA/2	44,887							02-10-21	Sri Murugappa Paper Stores, Trichy		04-07-22	13,144	175			-			
										ALL/REF/2	80,340							05-06-21	National Instructional Media Institute, Chennai		09-08-21	59,438	793	10-04-21			100% Physical & 100% Financial		
										ITES/COPA/3	2,06,500							12-24-21	Safezone Secure Solutions Pvt Ltd, Chennai		03-28-22	1,55,642	2,075			-			
										ITES/COPA/3	1,10,448							12-24-21	Vijay Soft Solutions Private Limited, Trichy		03-28-22	61,000	813	04-21-22			100% Physical & 100% Financial		
										ITES/COPA/3	46,020							12-24-21	Atrity Info Solutions Private Limited, Trichy		03-28-22	23,600	315	04-22-22			100% Physical & 100% Financial		
										ALL/SC/3	8,25,000							01-21-21	The Zigma Technologies India (P) Limited, Erode		04-17-21	7,57,237	10,096	03-25-22			100% Physical & 100% Financial		
										ALL/SC/3	1,80,000							12-24-21	Safezone Secure Solutions Pvt Ltd		03-28-22	16,926	226			-			
										ALL/SC/3	41,182							01-21-21	Pentagon's Compushop, Madurai		04-17-21	31,270	417	08-16-21			100% Physical & 100% Financial		
										ALL/SC/3	68,440							01-21-21	VBS Enterprises, Chennai		04-17-21	65,390	872	09-08-21			100% Physical & 100% Financial		
										ALL/SC/3	2,95,000							01-30-21	Novateur Electrical & Digital Systems Private Limited, Chennai		04-17-21	2,34,820	3,131	07-29-21			100% Physical & 100% Financial		
										ITES/COPA/3A	1,18,800							01-21-21	Usam Technology Solutions (P) Ltd, Chennai		04-17-21	43,229	576	09-08-21			98% Physical & 98% Financial		
										ITES/COPA/3A	11,087							01-21-21	VBS Enterprises, Chennai		04-17-21	6,856	91	09-08-21			57% Physical & 57% Financial		
										ITES/COPA/3A	45,454							01-21-21	Pentagon's Compushop, Madurai		04-17-21	37,878	505	08-16-21			100% Physical & 100% Financial		
										ITES/COPA/4	3,71,700							01-21-21	The Zigma Technologies India (P) Limited, Erode		04-17-21	2,86,622	3,822	12-29-21			100% Physical & 100% Financial		
										ITES/COPA/4	1,00,000							12-24-21	Safezone Secure Solutions Pvt Ltd		03-28-22	7,965	106			-			
										ITES/COPA/4	1,12,900							01-21-21	Iswarya Electronics, Trichy		04-17-21	1,02,200	1,363	07-29-21			100% Physical & 100% Financial		
										CG&M/MRAC/4	1,83,800							07-31-21	Veno Agencies, Trichy		09-27-21	1,55,760	2,077	10-04-21			100% Physical & 100% Financial		
										EXG/TRADES/5B	99,635							04-10-21	Bliva Infra, Bangalore		09-27-21	84,690	1,129			-			
										EXG/TRADES/5B	1,17,000							04-10-21	C.R.Associates, Bangalore		09-27-21	99,450	1,326			-			
										EXG/TRADES/5B	1,79,092							04-10-21	International Tools Supply Co., Chennai		09-27-21	1,66,556	2,221			82% Physical & 82% Financial			
										EXG/TRADES/5C	4,03,000							04-09-21	C.R.Associates, Bangalore		09-27-21	3,41,362	4,551			-			
										EXG/TRADES/5C	4,38,600							04-09-21	Bliva Infra, Bangalore		09-27-21	4,16,670	5,556			36% Physical			
										EXG/TRADES/5C	1,35,759							04-09-21	The Spectrum Scientific Company, Chennai		09-27-21	1,28,971	1,720	03-25-22			100% Physical & 100% Financial		
										EXG/TRADES/5C	57,956							04-09-21	Micro Mech Instruments		09-27-21	49,262	657			-			
										EXG/TRADES/5C	23,600							04-09-21	Lab Mech & Renewable Instruments, Chennai		09-27-21	20,532	274			-			

