

**Annexure-1 : Only SPIU details to be filled in this file**  
**State Procurement Activities Data Sheet under STRIVE**

**Table 1: Contracts awarded under the Program component :**

(Enter dates for EOI issuance and Contract Effectiveness. This will help to identify any delays in the procurement cycle and address the challenges.)

| S.No. | Name of Procuring Entity | Results Area of Program | Description of Contract | Method of Procurement/Selection | Date of EOI/IFB Issuance | Date of Contract Signature | Date of Contract Effectiveness | Value of Contract [INR] |
|-------|--------------------------|-------------------------|-------------------------|---------------------------------|--------------------------|----------------------------|--------------------------------|-------------------------|
| 1     | SPIU, Chennai 32         | SPIU                    | EOI not invited         | NA                              | NA                       | NA                         | NA                             | NA                      |
| 2     | SPIU, Chennai 32         | RA 2                    | EOI not invited         | NA                              | NA                       | NA                         | NA                             | NA                      |

**Table 2: Status of items presently under procurement for the Program component (If any)**

(Enter all dates that are applicable)

| S.No. | Name of Procuring Entity | Results Area of Program | Description of Procurement | Method of Procurement/Selection | Estimated Cost [INR] | Date of EOI/IFB Issuance | Date of RFP issuance | Date of technical proposal opening | Date of financial proposal opening | Date of contract award decision | Duration of Contract [Months] |
|-------|--------------------------|-------------------------|----------------------------|---------------------------------|----------------------|--------------------------|----------------------|------------------------------------|------------------------------------|---------------------------------|-------------------------------|
| 1     | SPIU                     | SPIU                    | Nil                        | NA                              | -                    | NA                       | NA                   | NA                                 | NA                                 | NA                              | NA                            |
| 2     | SPIU                     | RA 2                    | Nil                        | NA                              | -                    | NA                       | NA                   | NA                                 | NA                                 | NA                              | NA                            |

**Table 3: Implementing agency (IA) wise status update regarding publishing of procurement plans (PP) along with URL of the web page where it is published.**

| S.No. | Name of Procuring Entity | Results Area of Program | PP published? (Yes/ No) | URL of published PP   | CAN Published [Yes/No] | URL of published CAN |
|-------|--------------------------|-------------------------|-------------------------|---|------------------------|----------------------|
| 1     | SPIU                     | SPIU                    | No                      | -   | No                     | No                   |
| 2     | SPIU                     | RA 2                    | Yes                     | <a href="https://skilltraining.tn.gov.in/DET/ra1.html">https://skilltraining.tn.gov.in/DET/ra1.html</a> | No                     | No                   |

**NOTE 1 :** [Firms on Bank's list of Ineligible Firms and Individuals](#) are not eligible for award of Contract under STRIVE

**NOTE 2:** [The program excludes procurement activities above a certain threshold specified in Para 4.2.1 on Page 104 of the Operations Manual](#)

  
For Director 8/11/22  
  
16/11/22