

Sl No	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [in Lakh]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM /Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, if done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/ Contract Date	Contract Amount [in Lakh]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]
4	Govt ITI, Namakkal	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transparency in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	STR/GITI NKL/806/D1/2020	Goods	9.60	MPROC	NA	National	Direct Contract	04.12.2020	Elcot Govt Firm	Elcot, Chennai	Yes	11.12.2020	11.18	14908.57	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D2/2020	Goods	5.28	EPROC	GeM	National	GeM	30.12.2020	NA	GeM	Yes	09.01.2021	3.16	4213.33	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D3/2020	Goods	2.40	MPROC & EPROC	GeM	National	GeM	02.02.2021	NA	GeM	Yes	02.02.2021	1.24	1651.60	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D3/2020	Goods	2.40	MPROC & EPROC	GeM	National	Direct Contract	04.12.2020	Elcot Govt Firm	Elcot, Chennai	Yes	11.12.2020	0.84	1125.55	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D4/2020	Goods	1.70	MPROC	NA	National	Direct Contract	04.12.2020	Elcot Govt Firm	Elcot, Chennai	Yes	11.12.2020	0.77	1029.20	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D5/2020	Goods	2.90	MPROC	NA	National	Direct Contract	04.12.2020	Elcot Govt Firm	Elcot, Chennai	Yes	11.12.2020	0.44	582.89	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D6/2020	Goods	1.07	MPROC	NA	National	Direct Contract	04.12.2020	Elcot Govt Firm	Elcot, Chennai	Yes	11.12.2020	0.22	286.84	Yet to Complete	No	NA	100%	No
										STR/GITI NKL/806/D7/2020	Goods	4.40	MPROC	NA	National	Direct Contract	04.12.2020	Elcot Govt Firm	Elcot, Chennai	Yes	11.12.2020	5.82	7756.80	Yet to Complete	No	NA	100%	No
5	Govt ITI, Trichy	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transparency in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	1	Goods	20.00	MPROC	NA	National	Quotations LTS	08.03.2021	NA	PSG Industrial Institute, Coimbatore	Yes	08.06.2021	26.51	35344.96	Yet to Complete	No	NA	50% Physical & Financial Progress	No
											Goods	8.50	MPROC	NA	National	Quotations LTS	17.02.2021	NA	S&T Machine Tools Pvt Ltd. Coimbatore	Yes	08.06.2021	7.02	9361.33	07.09.2021	No	NA	100%	No
										3	Goods	2.00	MPROC	NA	National	Quotations LTS	18.06.2021	NA	Paras Engineering Company, Chennai	Yes	03.08.2021	2.15	2860.32	06.09.2021	No	NA	100%	No
										4	Goods	13.00	MPROC	NA	National	Quotations LTS	08.03.2021	NA	JP Machine Tools Pvt Ltd, Ludhiana	Yes	08.06.2021	11.80	15733.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										5	Goods	3.50	MPROC	NA	National	Quotations LTS	21.09.2021	NA	-	-	-	0.00	-	-	No	NA	Nil	No
										6	Goods	8.00	MPROC	NA	National	Quotations LTS	18.06.2021	NA	Perfect Machine Centre, Chennai	Yes	10.08.2021	6.62	8830.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										7	Goods	9.00	MPROC	NA	National	Quotations LTS	18.06.2021	NA	Perfect Machine Centre, Chennai	Yes	10.08.2021	11.27	15025.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										8 (1)	Goods	0.90	EPROC	GeM	National	GeM	25.02.2021	GeM	Om Industrials, Nagpur Ubixa, Bombay	Yes	09.03.2021 03.03.2021	0.63	840.53	09.03.2021 03.03.2021	No	NA	100%	No
										9 (2)	Goods	4.00	MPROC	NA	National	Quotations LTS	18.06.2021	NA	Zen Machine Tools, Chennai	Yes	10.08.2021	7.08	9440.00	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										11	Goods	0.50	EPROC	GeM	National	GeM	17.02.2021	GeM	Sudama Trading Company, Punjab	Yes	02.03.2021 05.03.2021	0.38	505.16	03.06.2021 25.06.2021	No	NA	100%	No
										12(A) 12(B) 12(C)	Goods	2.85	EPROC	Elcot	National	Direct Contract	08.01.2021	Elcot Govt Firm	Elcot, Chennai	Yes	13.01.2021	3.40	4534.64	13.01.2021	No	NA	100%	No
										13	Goods	0.50	MPROC	NA	National	Quotations LTS	05.08.2021	NA	New Centuray Book House, Trichy	Yes	22.09.2021	0.36	476.63	Yet to Complete	No	NA	50% Physical & Financial Progress	No

Sl No	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [in Lakh]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM /Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, if done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/ Contract Date	Contract Amount [in Lakh]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]
8	Govt ITI, Coimbatore	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transperancy in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	1/CGM	Goods	0.72	MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Lion Tools Mart. coimbatore	Yes	23.01.2021	0.31	416.83	23.03.2021	No	No	100%	No
													MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Industrial Engineering Stores, coimbatore	Yes	23.01.2021	0.18	242.19	23.03.2021	No	No	100%	No
													MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Orient Hardware and Tools Corp, coimbatore	Yes	23.01.2021	0.57	761.13	23.03.2021	No	No	100%	No
										2/POWER	Goods	0.75	MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Orient Hardware and Tools Corp, coimbatore	Yes	23.01.2021	0.67	890.45	23.03.2021	No	No	100%	No
													MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Lion Tools Mart. coimbatore	Yes	23.01.2021	0.12	162.65	23.03.2021	No	No	100%	No
										3/CGM	Goods	0.27	MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Lion Tools Mart. coimbatore	Yes	23.01.2021	0.44	593.27	23.03.2021	No	No	100%	No
													MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Orient Hardware and Tools Corp, coimbatore	Yes	23.01.2021	0.27	354.95	23.03.2021	No	No	100%	No
										4/CGM	Goods	1.78	MPROC	NA	National	Quotations LTS	02.11.2020	NA	M/s AlfaLab , Coimbatore	Yes	23.01.2021	1.78	2379.20	31.03.2021	No	No	100%	No
										6/CGM	Goods	7.70	MPROC	NA	National	Quotations LTS	27.01.2021	NA	M/s Orion Air conditioner . Coimbatore	Yes	30.07.2021	7.70	10266.00	30.09.2021	No	No	100%	No
										7/IT-ITES	Goods	3.55	MPROC	NA	National	Direct	07.01.2021	Elcot Govt Firm	M/s ELCOT, Chennai	Yes	06.05.2021	3.55	4737.79	30.09.2021	No	No	100%	No
										8/CGM	Goods	7.27	MPROC	NA	National	Quotations LTS	27.01.2021	NA	M/s Eifcco Machine Tools Pvt.Ltd, coimbatore	Yes	07.05.2021	7.27	9691.73	28.06.2021	No	No	100%	No
													MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Neutron Electrical .Engineers, coimbatore	Yes	31.03.2021	0.64	849.60	31.03.2021	No	No	100%	No
										9/POWER	Goods	2.08	MPROC	NA	National	Quotations LTS	07.12.2020	NA	M/s Orient Hardware and Tools Corp, coimbatore	Yes	23.01.2021	1.44	1921.21	23.01.2021	No	No	100%	No
										10/CGM	Goods	5.90	MPROC	NA	National	Quotations LTS	27.01.2021	NA	M/s Eifcco Machine Tools Pvt.Ltd, coimbatore	Yes	07.05.2021	5.19	6922.67	28.06.2021	No	No	100%	No
										11/CGM	Goods	14.64	MPROC	NA	National	Quotations LTS	15.07.2021	NA	M/s.J.R.Rao &Co, Bangalore	Yes	08.09.2021	14.64	19525.07	supply awaited	No	No	50% Physical & Financial Progress	No
12/CGM	Goods	18.10	MPROC	NA	National	Quotations LTS	06.06.2021	NA	M/sS&T Engineers, Coimbatore	Yes	12.08.2021	18.10	24134.93	supply awaited	No	No	50% Physical & Financial Progress	No										
13/CGM	Goods	15.23	MPROC	NA	National	Quotations LTS	15.07.2021	NA	M/s.J.R.Rao &Co, Bangalore	Yes	08.09.2021	15.23	20311.73	supply awaited	No	No	50% Physical & Financial Progress	No										
15/CGM	Goods	9.00	MPROC	NA	National	Quotations LTS	27.09.2021	NA	-	Yes	-	-	-	No	No	-	No											
9	Govt ITI, Madurai	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transperancy in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	I	Goods	11.94	MPROC	NA	National	Direct	10.11.2020	Tansi Govt Firm	M/S.TANSI, Chennai	Yes	21.01.2021	11.94	15920.00	30.03.2021	No	No	50% Physical & Financial Progress	No
										II	Goods	4.50	MPROC	NA	National	-	-	-	-	Yes	-	4.50	6000.00	Yet to Complete	No	No	50% Physical & Financial Progress	No
										III	Goods	2.67	MPROC	NA	National	Direct	07.09.2021	Tansi Govt Firm	M/S.TANSI, Chennai	Yes	24.09.2021	1.67	2226.67	Yet to Complete	No	No	50% Physical & Financial Progress	No
										IV	Goods	4.54	MPROC	NA	National	Direct	02.12.2020	Tansi Govt Firm	M/S.TANSI, Chennai	Yes	25.03.2021	4.54	6053.33	16.08.2021	No	No	50% Physical & Financial Progress	No
										V	Goods	2.65	MPROC	NA	National	Direct & Quotations LTS	-	Elcot Govt Firm	M/s Elcot, Chennai M/s.Bhatath Electric Motor , Coimbatore M/s.Quality Tool Supply Agencies, Chennai	Yes	-	2.65	3533.33	Yet to Complete	No	No	50% Physical & Financial Progress	No
										VI	Goods	3.36	MPROC	NA	National	Quotations LTS	16.11.2020	NA	M/s. Amazing Grace Cooling service, Sivagangai, M/s.SS imports and Exports, Sivagangai	Yes	-	3.36	4480.00	Yet to Complete	No	No	50% Physical & Financial Progress	No
										VII	Goods	1.00	MPROC	NA	National	Quotations LTS	-	NA	-	Yes	-	-	-	Yet to Complete	No	No	50% Physical & Financial Progress	No
										VIII	Goods	7.00	MPROC	NA	National	Quotations LTS	-	NA	-	Yes	-	-	-	Yet to Complete	No	No	50% Physical & Financial Progress	No
										IX	Goods	8.33	MPROC	NA	National	Quotations LTS	29.01.2021	NA	M/S. Vigneshwara machine tools, Coimbatore	Yes	22.02.2021	8.33	11106.67	Yet to Complete	No	No	50% Physical & Financial Progress	No
										X	Goods	7.15	MPROC	NA	National	Quotations LTS	-	NA	-	Yes	-	-	-	Yet to Complete	No	No	50% Physical & Financial Progress	No
										XI	Goods	9.15	MPROC	NA	National	Direct	12.01.2021	Elcot Govt Firm	Elcot,Chennai	Yes	05.02.2021	9.15	12200.00	Yet to Complete	No	No	50% Physical & Financial Progress	No
										XII	Goods	4.91	MPROC	NA	National	Direct	12.01.2021	Elcot Govt Firm	Elcot,Chennai	Yes	05.02.2021	4.91	6546.67	Yet to Complete	No	No	50% Physical & Financial Progress	No

Sl No	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [in Lakh]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM /Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, if done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/ Contract Date	Contract Amount [in Lakh]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]
10	Govt ITI, Perambalur	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transperancy in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	Package No:6	Goods	0.83	MPROC	NA	National	Direct	9.12.2020	Elcot Govt Firm	Elcot,Chennai	Yes	23.02.2021	6.10	8133.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:2	Goods	0.83	MPROC	NA	National	Quotations LTS	23.10.2020	NA	M/s Quality Tools	Yes	02.11.2020	0.83	1101.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:2	Goods	0.80	MPROC	NA	National	Quotations LTS	29.12.2020	NA	M/s Micro Mech	Yes	28.01.2021	0.80	1069.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:2	Goods	0.57	MPROC	NA	National	Quotations LTS	29.12.2020	NA	M/s Micro Mech Chennai	Yes	28.01.2021	0.57	754.67	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:3	Goods	4.62	MPROC	NA	National	Quotations LTS	23.10.2020	NA	M/s Micro Mech Chennai	Yes	22.11.2021	4.62	6157.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:3	Goods	3.02	MPROC	NA	National	Quotations LTS	23.10.2020	NA	M/s Micro Mech Chennai	Yes	22.11.2021	3.02	4026.67	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:3	Goods	2.02	MPROC	NA	National	Quotations LTS	23.10.2020	NA	M/s Micro Mech Chennai	Yes	22.11.2021	2.02	2693.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:4	Goods	1.26	MPROC	NA	National	Quotations LTS	23.10.2020	NA	M/s Headed Tools Chennai	Yes	22.11.2021	1.26	1680.00	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:4	Goods	1.90	MPROC	NA	National	Quotations LTS	23.10.2020	NA	M/s Headed Tools Chennai	Yes	22.11.2021	1.90	2533.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:5	Goods	3.20	MPROC	NA	National	Quotations LTS	23.10.2020	NA	Saz Enterprises Chennai	Yes	22.11.2021	3.20	4266.67	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:5	Goods	1.12	MPROC	NA	National	Quotations LTS	23.10.2020	NA	Taheri Tools Chennai	Yes	22.11.2021	1.12	1493.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										Package No:6	Goods	0.20	MPROC	NA	National	Direct	2.12.2020	NIMI Govt Firm	NIMI	Yes	22.11.2021	0.20	261.33	Yet to Complete	No	NA	50% Physical & Financial Progress	No
11	Govt ITI, Thoothukudi	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transperancy in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	STR/TUT/2074/PUR/2020	Goods	6.58	MPROC	NA	National	Quotations LTS	15.12.2020	NA	-	Yes	18.03.2021	6.58	8773.33	17.04.2021	No	NA	75% Physical & Financial Progress	No
										STR/TUT/2081/PUR/2020	Goods	19.14	MPROC	NA	National	Quotations LTS	15.12.2020	NA	-	Yes	18.03.2021	19.14	25520.00	17.04.2021	No	NA	75% Physical & Financial Progress	No
										STR/TUT/2082/PUR/2020	Goods	0.29	MPROC	NA	National	Quotations LTS	15.12.2020	NA	-	Yes	18.03.2021	0.29	386.67	17.04.2021	No	NA	75% Physical & Financial Progress	No
										STR/TUT/2083/PUR/2020	Goods	8.66	MPROC	NA	National	Quotations LTS	15.12.2020	NA	-	Yes	18.03.2021	8.66	11546.67	17.04.2021	No	NA	75% Physical & Financial Progress	No
										STR/TUT/2084/PUR/2020	Goods	1.34	MPROC	NA	National	Quotations LTS	15.12.2020	NA	-	Yes	18.03.2021	1.34	1786.67	17.04.2021	No	NA	75% Physical & Financial Progress	No
										STR/TUT/2085/PUR/2020	Goods	0.70	MPROC	NA	National	Quotations LTS	15.12.2020	NA	-	Yes	18.03.2021	0.70	933.33	17.04.2021	No	NA	75% Physical & Financial Progress	No
12	Govt ITI, Sivagangai	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transperancy in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	Package No -1 Computer Laptop and Accessories	Goods	8.23	MPROC	NA	National	Direct	04.05.2021	Elcot Govt Firm	M/s.Elcot, Chennai	Yes	06.05.2021	8.38	11173.33	10.10.2021	No	NA	100%	No
										Package No -2 Printer and Projector	Goods	3.5	MPROC	NA	National	Direct	04.05.2021	Elcot Govt Firm	M/s.Elcot, Chennai	Yes	06.05.2021	2.24	2986.67	10.10.2021	No	NA	100%	No
										Package No - 3 Furnitures	Goods	3.07	MPROC	NA	National	Direct	04.05.2021	Tansi Govt Firm	M/s.TANSI, Chennai	Yes	06.05.2021	5.26	7013.33	10.10.2021	No	NA	100%	No
										Package No - 4 Measuring Instruments	Goods	0.36	MPROC	NA	National	Quotations LTS	25.01.2021	NA	M/s.S.S.Electrical & Electronics, Chennai	Yes	24.06.2021	0.26	346.67	13.07.2021	No	NA	100%	No
										Package No - 5 Electrical Measuring Instruments	Goods	0.44	MPROC	NA	National	Quotations LTS	15.06.2021	NA	M/s.M.J Traders, Chennai M/s.S.S Electrical & Electronics, Chennai M/s.A.M Hassanlly & Co., Chennai	Yes	14.07.2021 19.07.2021 20.07.2021	1.87	2493.33	09.08.2021	No	NA	100%	No
										Package No - 6 Home Appliances	Goods	1.85	MPROC	NA	National	GeM	-	NA	M/s.Harisan, Delhi M/s.Mittal & Mittal Associates, Delhi	Yes	06.08.2021 07.08.2021	0.05	66.67	17.09.2021	No	NA	100%	No
										Package No - 7 Electrical Equipments	Goods	1.79	MPROC	NA	National	Quotations LTS	17.06.2021	NA	M/s.M.J Traders, Chennai M/s.S.S Electrical & Electronics, Chennai M/s.A.M Hassanlly & Co., Chennai	Yes	27.07.2021 28.07.2021	2.3	3066.67	17.09.2021	No	NA	100%	No
										Package No - 8 Electrical Machineries	Goods	2.77	MPROC	NA	National	Quotations LTS	17.06.2021	NA	M/s.A.M Hassanlly & Co., Chennai M/s.S.S Electrical & Electronics, Chennai	Yes	18.08.2021 19.08.2021	2.1	2800.00	22.11.2021	No	NA	100%	No
										Package No - 9 Vehicle	Goods	2.5	MPROC	NA	National	GeM	06.09.2021	NA	-	Yes	-	-	-	20.12.2021	No	NA	100%	No
										Package No - 10 Welding Machineries	Goods	2.24	MPROC	NA	National	GeM	26.06.2021	NA	M/s.Dinesh Scientific, Hariyana M/s. Soham Impex, Raikot	Yes	25.07.2021 25.07.2021	2.79	3720.00	21.09.2021 20.10.2021	No	NA	100%	No
										Package No - 11 Hand Tools	Goods	5.6	MPROC	NA	National	Quotations LTS	18.06.2021	NA	M/s. A.M Hassanlly & Co., Chennai M/s. Sihorwala Traders, Chennai M/s. Bestmatch, Chennai M/s. S.S Electrical & Electronics, Chennai	Yes	09.09.2021 13.09.2021 13.09.2021	3.38	4506.67	20.10.2021	No	NA	100%	No
										Package No - 12 Pneumatics and Hydraulics	Goods	6.67	MPROC	NA	National	Quotations LTS	-	NA	-	-	-	-	-	20.12.2021	No	NA	100%	No

Sl No	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, Kindly provide details [who received/who provided/ number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly Provide details/ URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/ No]	If Yes, Kindly Provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [in Lakh]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM /Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, if done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/ Contract Date	Contract Amount [in Lakh]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly Provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]	
13	Govt ITI, Virudhunagar	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transparency in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	STR 2020-2021/VNR/ 2961/ LATHE TOOLS /TURNER/01	Goods	0.49	MPROC	NA	National	Quotations LTS	16.08.2021	NA	-		Yes	29.09.2021	-	-	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										STR 2020-2021/ VNR / 2977/ WIRING TOOLS AND EQUIPMENTS/ WIREMAN/2	Goods	5.82	MPROC	NA	National	Quotations LTS	17.08.2021	NA	-		Yes	20.09.2021 25.09.2021	-	-	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										STR 2020-21/ VNR/ TURNING MACHINE/ TURNER/3 (PRODUCTION AND MANUFACTURING SECTOR)	Goods	27.00	MPROC	NA	National	Quotations LTS	-	NA	-		Yes	-	-	-	Yet to Complete	No	NA	50% Physical & Financial Progress	No
										STR 2020-2021/VNR/ 2978/ MACHINERY/ MACHINIST/ 4	Goods	5.75	MPROC	NA	National	Quotations LTS	21.10.2020	NA	-		Yes	26.02.2021	5.75	7666.67	28.03.2021	No	NA	100%	No
										STR 2020-2021/VNR/3007/ MACHINERY/ MACHINIST/5	Goods	5.50	MPROC	NA	National	Quotations LTS	21.10.2020	NA	-		Yes	26.02.2021	4.28	5706.67	28.03.2021	No	NA	100%	No
14	PACR Pvt ITI	Yes	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	GFR Rule 2017		https://skilltraining/tn/gov/in/DET/STRIVE/html	ITES/COPA/1	Goods	0.05	MPROC	NA	National	Quotations LTS	27.01.2021	NA	Eureka Forbes Limited, Chennai	Yes	17.04.2021	0.05	63.87	08.09.2021	No	NA	100%	No	
											Goods	3.68	MPROC	NA	National	Quotations LTS	27.01.2021	NA	Arul Furnitures & Home Appliances, Arivalur	Yes	17.04.2021	2.06	2750.67	08.09.2021	No	NA	100%	No	
											Goods	0.11	MPROC	NA	National	Quotations LTS	21.01.2021	NA	J Thadahnai & co., Chennai	Yes	17.04.2021	0.09	114.85	16.08.2021	No	NA	100%	No	
											Goods	0.02	MPROC	NA	National	Quotations LTS	21.01.2021	NA	Usha Fire Safety Equipments Pvt Ltd, Madurai	Yes	17.04.2021	0.02	28.57		No	NA	100%	No	
										CG&M/MRAC/1A	Goods	1.13	MPROC	NA	National	Quotations LTS	21.01.2021	NA	Iswarva Electronics, Trichy	Yes	17.04.2021	1.02	1362.67	29.07.2021	No	NA	100%	No	
											Goods	0.97	MPROC	NA	National	Quotations LTS	09.04.2021	NA	C.R.Associates, Bangalore	Yes	27.09.2021	0.82	1093.33		No	NA	90% Physical	No	
											Goods	6.12	MPROC	NA	National	Quotations LTS	09.04.2021	NA	Bilva Infra, Bangalore	Yes	27.09.2021	5.81	7748.83		No	NA	90% Physical	No	
											Goods	2.97	MPROC	NA	National	Quotations LTS	09.04.2021	NA	The Spectrum Scientific Company, Chennai	Yes	27.09.2021	2.82	3766.56		No	NA	90% Physical	No	
											Goods	16.04	MPROC	NA	National	Quotations LTS	09.04.2021	NA	Lab Mech & Renewable Instruments, Chennai	Yes	27.09.2021	13.95	18601.99		No	NA	90% Physical	No	
										ALL/REF/2	Goods	0.80	MPROC	NA	National	Direct	06.05.2021	NIMI Govt Firm	National Instructional Media Institute, Chennai	Yes	20.09.2021	0.59	792.51	29.09.2021	No	NA	100% Physical	No	
										ALL/SC/3	Goods	8.25	MPROC	NA	National	Quotations LTS	21.01.2021	NA	HP India Sales Pvt Ltd, Bangalore	Yes	17.04.2021	7.60	10130.79		No	NA	90% Physical	No	
											Goods	0.41	MPROC	NA	National	Quotations LTS	21.01.2021	NA	Pentagon's Compushop, Madurai	Yes	17.04.2021	0.31	416.93	16.08.2021	No	NA	100% Physical	No	
											Goods	0.68	MPROC	NA	National	Quotations LTS	21.01.2021	NA	VBS Enterprises, Chennai	Yes	17.04.2021	0.65	871.86	08.09.2021	No	NA	100% Physical	No	
											Goods	2.95	MPROC	NA	National	Quotations LTS	30.01.2021	NA	Novateur Electrical & Digital Systems Private Limited, Chennai	Yes	17.04.2021	2.35	3130.93	29.07.2021	No	NA	100% Physical	No	
										ITES/COPA/3A	Goods	1.19	MPROC	NA	National	Quotations LTS	21.01.2021	NA	Usam Technology Solutions (P) Ltd, Chennai	Yes	17.04.2021	0.43	576.39		No	NA	97% Physical	No	
											Goods	0.11	MPROC	NA	National	Quotations LTS	21.01.2021	NA	VBS Enterprises, Chennai	Yes	17.04.2021	0.07	91.41		No	NA	34% Physical	No	
											Goods	0.45	MPROC	NA	National	Quotations LTS	21.01.2021	NA	Pentagon's Compushop, Madurai	Yes	17.04.2021	0.38	505.04	16.08.2021	No	NA	100% Physical	No	
										ITES/COPA/4	Goods	3.72	MPROC	NA	National	Quotations LTS	21.01.2021	NA	HP India Sales Pvt Ltd, Bangalore	Yes	17.04.2021	2.43	3238.67		No	NA	90% Physical	No	
											Goods	1.13	MPROC	NA	National	Quotations LTS	21.01.2021	NA	Iswarva Electronics, Trichy	Yes	17.04.2021	1.02	1362.67	29.07.2021	No	NA	100% Physical	No	
										CG&M/MRAC/4	Goods	1.84	MPROC	NA	National	Quotations LTS	31.07.2021	NA	Veno Agencies, Trichy	Yes	27.09.2021	1.56	2076.80		No	NA	100% Physical	No	
											Goods	1.00	MPROC	NA	National	Quotations LTS	10.04.2021	NA	Bilva Infra, Bangalore	Yes	27.09.2021	0.85	1129.20		No	NA	90% Physical	No	
											Goods	1.17	MPROC	NA	National	Quotations LTS	10.04.2021	NA	C.R.Associates, Bangalore	Yes	27.09.2021	0.99	1326.00		No	NA	90% Physical	No	
										EXG/TRADES/5B	Goods	1.79	MPROC	NA	National	Quotations LTS	10.04.2021	NA	International Tools Supply Co., Chennai	Yes	27.09.2021	1.67	2220.74		No	NA	90% Physical	No	
											Goods	4.03	MPROC	NA	National	Quotations LTS	09.04.2021	NA	C.R.Associates, Bangalore	Yes	27.09.2021	3.41	4551.49		No	NA	90% Physical	No	
											Goods	4.39	MPROC	NA	National	Quotations LTS	09.04.2021	NA	Bilva Infra, Bangalore	Yes	27.09.2021	4.17	5555.60		No	NA	90% Physical	No	
										EXG/TRADES/5C	Goods	1.36	MPROC	NA	National	Quotations LTS	09.04.2021	NA	The Spectrum Scientific Company, Chennai	Yes	27.09.2021	1.29	1719.61		No	NA	90% Physical	No	
											Goods	0.58	MPROC	NA	National	Quotations LTS	09.04.2021	NA	Micro Mech Instruments, Chennai	Yes	27.09.2021	0.49	656.83		No	NA	90% Physical	No	
											Goods	0.24	MPROC	NA	National	Quotations LTS	09.04.2021	NA	Lab Mech & Renewable Instruments, Chennai	Yes	27.09.2021	0.21	273.76		No	NA	90% Physical	No	
15	Ramco Pvt ITI, Rajapalayam	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	GFR Rule 2017	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	28	Goods	75.50	MPROC	NA	National	Quotations LTS	14.09.2021	NA	-		Yes		47.33	63106.67	30.10.2021	No	NA	60% Physical	No

Sl No	Full Name of Procuring Entity	Procurement Training Received Before Initiating Procurement [Yes/No]	If Yes, kindly provide details [who received/who provided/number trained, etc.]	Procurement Complaint Protocol Available in Public Domain [Yes/No]	If Yes, Kindly provide details/URL, etc.	Prepared Procurement Plan [Yes/No]	Applicable Procurement Rules	Disclosed Procurement Plan in Public Domain [Yes/No]	If Yes, Kindly provide Details of Publication of Procurement Plan, including URL	Procurement Package Number	Procurement Category [Goods/Work/Consultancy/Non-Consulting Services]	Estimated Cost [in Lakh]	Eprocurement [EPROC] or Manual Procurement [MPROC]	If EPROC, Kindly provide URL	Market Approach [National/International]	Open Tender/Quotations/GEM /Direct Contract	Tender Floating Date/Invitation sent	Justification for Direct Selection, if done	Supplier/ Contractor Name with City	*Eligible as per STRIVE Program [Y/N]	LOA/ Contract Date	Contract Amount [in Lakh]	Contract Amount [Eq US\$] [1 US\$=INR75]	Contract Completion Date	Contract Awards details disclosed (Y/N)	If Yes, Kindly provide details/URL, etc.	Status on Date [% Physical Progress and % Financial Progress]	Complaint recd, if any [Yes/No]
16	Don Bosco Pvt ITI, Lalgudi, Trichy	YES	Procurement team of SPIU . Project ITIs through VC	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	GFR Rule 2017	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS /1	Goods	36.00	MPROC	NA	National	Quotations LTS	-	NA	-	Yes	25-02-2021	30.13	40173.33	Completed	No	NA	100%	No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS /2	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS /3	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS /4	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS FOR THE NEW TRADE /5	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS FOR THE NEW TRADE /6	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS FOR THE NEW TRADE /7	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
										STR/2020-21/DON BOSCO ITI/TOOLS &EQUIPMENTS /8	Goods		MPROC	NA	National	Quotations LTS	-	NA	-	Yes				Completed	No	NA		No
17	SPIU, DET	YES	-	Yes	https://skilltraining/tn/gov/in/DET/contact_directory/html	YES	Tamil Nadu Transperancy in Tender Act - 1998 & rules - 2000	Yes	https://skilltraining/tn/gov/in/DET/STRIVE/html	Procurement of Computers, Laptop, Printers and other Accessories	Service	45.89	MPROC	NA	National	Direct / ELCOT	-	NA	ELCOT	Yes	14.07.2020	45.89	61181.67	Completed	No	NA	100%	No
										Procurement of Hard Disk for NAS	Service	2.96	MPROC	NA	National	Direct / ELCOT	-	NA	ELCOT	Yes	05.08.2020	2.96	3943.04	Completed	No	NA	100%	No
										Procurement of Hard Disk to Virtual class	Goods	0.11	MPROC	NA	National	Direct / ELCOT	-	NA	ELCOT	Yes	07.10.2020 & 17-12-2020	0.11	142.61	Completed	No	NA	100%	No
										Procurement of Computers and other required Accessories for setting up of language cum soft Skill lab	Goods	65.40	MPROC	NA	National	Direct / ELCOT	-	NA	ELCOT	Yes	07.10.2020	65.40	87202.49	Completed	No	NA	100%	No
										Procurement of Interactive Flat Panel Display	Goods	1.14	MPROC	NA	National	GeM	-	NA	GeM	Yes	07.10.2020	1.14	1523.53	Completed	No	NA	100%	No
										Procurement of Movable Stand for Interactive Flat Panel Display	Goods	0.17	MPROC	NA	National	LTS	-	NA	-	Yes	10.11.2020	0.17	228.13	Completed	No	NA	100%	No
										Procurement of Accessories and Net working	Goods	2.30	MPROC	NA	National	Direct / ELCOT	-	NA	Elcot	Yes	07.10.2020	2.30	3066.67	Completed	No	NA	100%	No
										Procurement of Furniture	Goods	0.98	MPROC	NA	National	Direct / TANSI	-	NA	Tansi	Yes	15.12.2020	0.98	1306.67	Yet to complete	No	NA	90% Physical	No
										Procurement of Furniture	Goods	5.56	MPROC	NA	National	Direct / TANSI	-	NA	Tansi	Yes	28.07.2021	5.56	7413.33	Yet to complete	No	NA	90% Physical	No
										Procurement of Furniture	Goods	2.87	MPROC	NA	National	GeM	-	NA	GeM	Yes	02.09.2021	2.87	3826.67	Yet to complete	No	NA	90% Physical	No
											Goods	7.10	MPROC	NA	National	ELCOT / GEM	-	NA	Elcot	Yes	02.09.2021	7.10	9466.67	Yet to complete	No	NA	90% Physical	No

Sd/...
Additional Director (SPIU)